



# Verona Road (US 18/151) Project



Open House Meeting  
March 24, 2016




# Project Area Stages 1 and 2



## Stage 1

- Verona Road between Raymond Road and Nakoma Road
- Beltline between Whitney Way and Seminole Highway
- Several phases of construction
  - Phase 1, 2013 to 2014
  - Phase 2, 2014 to 2015
  - Phase 3, 2015 through 2016



## Stage 2


- Verona Road from County PD to Raymond Road
- County PD between Fitchrona Road and Commerce Park Drive
- Construction Fall 2016 through 2020



# Stage 1 Features



## Phases 2 and 3: 2014 through 2016 Construction




# Stage 1 Features

## 2014 through 2016 Construction Sequence

### Stage 1 Construction Events

Beltline: Whitney Way to Seminole Highway  
Verona Road: Raymond Road to Nakoma Road



### Plan Ahead.

#### Fall 2014 – Spring 2016

- Reconstruct and expand the eastbound Beltline to three lanes from Whitney Way
- Beltline/Verona Road interchange reconstructed into a single point interchange with new Beltline bridges over Verona Road
- Reconstruct pedestrian bridge near Whenona Drive (May 2015 – Sept. 2015)

#### Spring 2016 – Fall 2016

- Reconstruct and expand the westbound Beltline to three lanes to Whitney Way
- Beltline/Verona Road interchange reconstructed into a single point interchange with new Beltline bridges over Verona Road

#### July 2014 – November 2014

- Southbound lanes reconstructed second
- All traffic shifted to northbound lanes
- Jug-handle intersection at Summit Road
- Roundabout under Verona Road
- Pedestrian underpass

#### March 2014 – July 2014

- Northbound lanes reconstructed first
- All traffic shifted to southbound lanes
- Jug-handle intersection at Atticus Way
- Pedestrian underpass

#### Spring 2015

- Carling Drive extension



[www.VeronaRoadProject.wi.gov](http://www.VeronaRoadProject.wi.gov)


[Facebook.com/WIVeronaRoadProject](https://www.facebook.com/WIVeronaRoadProject)



# Stage 1 Features



## Single Point Urban Interchange (SPUI)





# Stage 1 Tile Mosaics on Retaining Wall Completed June 2015



Located along the East Frontage Road  
near the new roundabout





# Stage 1 Light Box Completed September 2015



Located at the  
intersection of Allied  
Drive and Carling Drive






# Stage 1 Tile Mosaics on Retaining Wall Completed September 2015



Located along the multi-use path  
near Britta Parkway



# Stage 2 Features



**County PD converted to a single point interchange with US 151 travelling over County PD**

- **Three lanes in each direction on US 151 extended to south of County PD interchange**
- **Williamsburg Way converted to a diamond interchange with US 151 travelling under Williamsburg Way**
- **Raymond Road Remains a signalized intersection**
- **Williamsburg Way and Anton Drive intersection will use a single Lane Roundabout**
- **Fitchrona Road Extension will connect to Anton Drive**
- **Access at County PD to Nesbitt/Kapec intersection will allow all right turns and left turns from County PD. No left turns or crossing movements will be allowed at Nesbitt/Kapec**
- **Construction Fall 2016 through 2020**






# Stage 2 Features




## Raymond Road to Williamsburg Way





# Stage 2 Features


## Ramp Configuration Between County PD and Williamsburg Way





# Stage 2 Features


## CTH PD Single Point Interchange





# Stage 2 Features

## Williamsburg Way/Anton Drive



# Stage 2 Features

## Fitchrona Road Extension to Anton Drive





# Stage 2 Features

## Proposed Salt Shed

### Verona Road and Maple Grove Drive



Map Source: Google Maps




# Stage 2 Features

Proposed Salt Shed

Verona Road and Maple Grove Drive



Maple Grove Drive



# Stage 2 Construction Events

Verona Road (US 18/151): Fitchrona Road to Raymond Road  
Local roads: County PD (McKee Road), East Frontage Road, Fitchrona Road, Nesbitt Road, Williamsburg Way



## Plan Ahead.

### Spring 2019 – Fall 2020


- Reconstruct and expand Verona Road to three lanes between Raymond Road and County PD
- Verona Road bridges over County PD
- Williamsburg Way bridge over Verona Road
- Reconstruct and expand County PD to three lanes from Hard Rock Road to Commerce Park Drive

### Fall 2016 – Fall 2017

- Reconstruct Nesbitt Road and the East Frontage Road
- Construct eastbound interchange ramps at County PD and Williamsburg Way
- Construct Fitchrona Road between County PD and King James Way
- Construct Williamsburg Way and Anton Drive roundabout

### Summer 2017 – Fall 2018

- Reconstruct Verona Road south of County PD, including the County PD interchange ramps
- Construct westbound interchange ramps between County PD and Raymond Road
- Reconstruct Verona Road south of Raymond Road



[www.VeronaRoadProject.wi.gov](http://www.VeronaRoadProject.wi.gov)  
[Facebook.com/WIVeronaRoadProject](https://Facebook.com/WIVeronaRoadProject)





# Project Contacts

## Verona Road Project Team

Chris Fredrick

Mark Vesperman

WisDOT Verona Road Project Manager – Construction

WisDOT Verona Road Project Manager - Design

(608) 884-7130

(608) 884-1227

[christopher.fredrick@dot.wi.gov](mailto:christopher.fredrick@dot.wi.gov)

[mark.vesperman@dot.wi.gov](mailto:mark.vesperman@dot.wi.gov)

Katrina Feltes

John Vesperman

WisDOT Verona Road Project Supervisor

WisDOT Verona Road Project Chief

(608) 884-1163

(608) 884-1221

[katrina.feltes@dot.wi.gov](mailto:katrina.feltes@dot.wi.gov)

[john.vesperman@dot.wi.gov](mailto:john.vesperman@dot.wi.gov)

Jamie Brud

Joe Bunker

WisDOT Real Estate Specialist

Strand Associates - Design Consultant

(608) 884-1225 or (608) 246-3825

(608) 251-4843

[jamie.brud@dot.wi.gov](mailto:jamie.brud@dot.wi.gov)

[joe.bunker@strand.com](mailto:joe.bunker@strand.com)



For more project information visit:  
[www.VeronaRoadProject.wi.gov](http://www.VeronaRoadProject.wi.gov)

