


WIS 441 Maintenance Improvement (US 10/Oneida Street – N Junction I-41)

Construction Information Meeting

May 22, 2023



Thank You for Attending



This meeting
is being
recorded



Please **mute**
phones and
microphones



Use **chat**
to submit
questions



Afterward,
raise hand
to speak



WIS 441 Project Display



WIS 441 Traffic Impacts

- Continuous single-lane closure in each direction along 441 between County CE and County OO for 90 consecutive calendar days
 - Significant delays along WIS 441 are expected during the 90-day single-lane closure
- For remainder of project, single-lane closures along 441 between 7 p.m. – 6 a.m.
- Traffic impacts along county or local roads:
 - Single lane closures along County KK between 7 p.m. – 3 p.m.
 - Single lane closures along County CE EB between 7 p.m. – 11 a.m.
 - Single lane closures along County CE WB between 6 p.m. – 6 a.m.
 - Single lane closures along Telulah Avenue during daylight hours
 - Closure of Newberry Street to vehicle traffic for 14 consecutive calendar days
 - Closure of pedestrian bridge for 14 consecutive calendar days



WIS 441 Traffic Impacts

- County KK Interchange
 - Ramp closures generally from 7 p.m. – 7 a.m.
- County CE Interchange
 - Ramp closures generally from 8 p.m. – 6 a.m.
- County OO Interchange
 - NB exit & SB entrance ramp closures generally from 8 p.m. – 6 a.m.
- Only one entrance/exit ramp pair may be closed at a time



WIS 441 Schedule

- Construction Start – May 30, 2023
 - Mainly nighttime WIS 441 lane closures with initial work
- Interim Completion – mid-November 2023
 - All work except for bridge seal and pavement markings at Fox River Bridge
- Contract Completion – April 2024
- Long-term WIS 441 single lane closure (County CE – County OO)
 - Lane closure will be in both directions
 - 90 consecutive calendar days - planning to begin in mid-August
- Interchange Ramps/Side Road/Bridge Closures
 - Each interchange ramp can be closed 10 nights during project
 - Pedestrian bridge – 14-day closure planned for June
 - Newberry Street – 14-day closure planned for August



Business Coordination

We're In This Together!

- Visit wisconsindot.gov/together
 - Tips, tools and resources
 - New business coordination guide
- Project team is here to help
 - What information would help you...
 - Inform customers?
 - Coordinate with suppliers?
 - Communicate with employees?



WIS 441 Project Contact Information

- WIS 441 Construction Website
 - <https://projects.511wi.gov/441bypass>
- Evan Tursky – On-Site Construction Project Leader
 - evan.tursky@graef-usa.com, 920-405-3808
- Josh Brzezinski – Vinton Construction, Project Superintendent
 - jbrzezinski@vintonwis.com, 920-973-8946
- Bill Bertrand – WisDOT Project Manager
 - william.bertrand@dot.wi.gov, 920-360-3124



WIS 441 Maintenance Improvement

Questions?

