

State Project ID: 1206-06-79
US 12, Dane County
Whitney Way to I-39/90
Madison

Update Date: **June 24, 2022**

Project Weekly Update **(Madison Beltline Construction)**

General Project Information –

WisDOT is making the following improvements on the eastbound Madison Beltline (US 12) between Seminole Highway and Fish Hatchery Road.

- Extension of the auxiliary lane between the Todd Drive off-ramp and Todd Drive on-ramp.
- Widening of the eastbound bridge over Todd Drive for the auxiliary lane extension.
- Upgrades to traffic signal equipment for a portion of the South Frontage Road and Todd Drive intersection.

Traffic Impacts:

- Nightly lane and ramp closures are anticipated to remain through the week of June 27, 2022 on the eastbound Beltline from approximately Verona Rd to Fish Hatchery Road.
- A traffic pattern change is anticipated to take place the night of June 25, 2022 on the eastbound Beltline from Seminole Highway to Fish Hatchery Road.

Please refer to the following website link for anticipated specific closure locations (<https://projects.511wi.gov/flexlane/closures/>). Please note that work is weather dependent and may be subject to change.

Testing of the newly installed Lane Control Signs (LCS) will be ongoing. LED lights will likely be visible on the LCSs when testing of the LCS's occur. At this time, the Flex Lane is not operational and WisDOT will provide additional information at a later date as to when the Flex Lane will become operational.

Work this week (week of 6/27/2022)

- The contractor will complete the traffic signal and lighting construction on the south Frontage Rd and Todd Drive intersection.
- The contractor will complete the sidewalk replacement at the south Frontage Rd and Todd Drive intersection.
- The contractor will complete the slope paving under bridge structure B-13-263.
- The contractor will complete topsoil placement and restoration on the west and east side of bridge structure B-13-263.
- The contractor will begin and complete temporary pavement marking removal.
- The contractor will begin and complete the placement of the permanent pavement markings.

Work next week (week of 7/04/2022)

- The contractor will work on any punch list items as necessary.



Contact information

Trenton Diehl, Strand Associates, Inc. - Project Leader
Email: trenton.diehl@strand.com

If you would like to be added to the weekly update distribution list, please email your name and email address to trenton.diehl@strand.com. Thank you for your patience and understanding throughout this construction season.

Project Website

<https://projects.511wi.gov/flexlane/>