

WEEKLY UPDATE

USH 51 PORTAGE

7/19/21

Last week the floors for the culvert endwalls in the canal were poured. Roadway grading and base placement continued heading east and progressed through the Brook Street intersection. Some sections of storm sewer were completed and a new run of storm sewer was begun near the Ontario Street intersection.

This week the concrete endwalls for the pipe at the canal will be poured. The storm sewer crew will continue heading west from Ontario Street. The grading operation will continue working east from the Brook Street intersection working to and through the Washington Street intersection. Segments will be closed roughly a block at a time for the full width of the roadway for grading. Crews are also working on retaining walls along the new and improved levee trail connections.

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses. The contractor will provide advance warning of upcoming changes to access or access restrictions.

A signed detour is marked for USH 51/16 traffic as well as the Ice Age Trail.

Project Website Link below:

<https://projects.511wi.gov/us51-portage/>

Project Contact:

Alex Bromley

Phone: 608-588-4262

Email: abromley@westbrookeng.com

