

# WEEKLY UPDATE

## USH 51 PORTAGE

9/13/21

Last week the concrete contractor completed all remaining sidewalk and terrace. Landscapers placed seed, fertilizer, and erosion mat throughout the project. Fine grading of base was begun at Ontario Street and is progressing west.

This week final grading of base will continue. Electrical conduits and wire will continue to be installed. Landscape restoration will also continue.

Next week asphalt paving will begin weather permitting.

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses. The contractor will provide advance warning of upcoming changes to access or access restrictions.

Project Website Link below:

<https://projects.511wi.gov/us51-portage/>

Project Contact:

Alex Bromley

Phone: 608-588-4262

Email: [abromley@westbrookeng.com](mailto:abromley@westbrookeng.com)



# WEEKLY UPDATE USH 51 PORTAGE

