

# WEEKLY UPDATE

## USH 51 PORTAGE

9/20/21

Last week final grading of base was completed. Landscaping and electrical work also continued.

This week the first two layers of paving will be completed as well as driveways. Be aware that manholes will be sticking up multiple inches throughout the project length until the final paving layer is completed in October. The contractor will work with individual property/business owners to provide access throughout the process.

Next week signage, electrical and landscaping work will continue.

Motorists will be encouraged to use the closest sideroad or alley to access homes and businesses. The contractor will provide advance warning of upcoming changes to access or access restrictions.

Project Website Link below:

<https://projects.511wi.gov/us51-portage/>

Project Contact:

Alex Bromley

Phone: 608-588-4262

Email: [abromley@westbrookeng.com](mailto:abromley@westbrookeng.com)



# **WEEKLY UPDATE USH 51 PORTAGE**

