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STAGING OVERVIEW

Detour during bridge closure: Ahnaip Street-W ashington Street/Tayco Street - 3rd Street

ESTIM ATED  DURATION: FALL 2020 THROUGH FALL 2022
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Fall 2020 to Fall 2021

navigation season

River navigation maintained during

Bridge remains open

Begin construction of new bascule span

Construct eastern retaining wall 

Fall 2021 to Sum mer 2022

navigation season

River navigation maintained during

Bridge closed; intersections remain open

Begin construction of new fixed spans

Begin construction of western retaining wall

Continue construction of new bascule bridge

Remove existing bridge

Sum mer 2022 to Fall 2022

River navigation maintained

Bridge and intersections closed

Construct intersections

 and fixed spans

Complete construction of bascule
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