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1  I-41 interchange
Construction: 2014-2018
• Restore missing ramp movements

 – Northbound I-41 to westbound US 10
 – Eastbound US 10 to northbound I-41

2  I-41 mainline
Construction: 2018-2019

3  Little Lake Butte des Morts crossing
New bridge construction: 2014-2016
Existing bridge recondition: 2016-2018
• Add a new parallel bridge south of the existing structure
• Recondition the existing bridge
• Both bridges will have four lanes and full-width shoulders

4  County P (Racine Road) interchange and WIS 441 mainline
Construction: 2015-2018
• Realign US 10/WIS 441 to flatten horizontal curvature
• Construct additional lanes to add capacity along US 10/WIS 441
• Construct roundabout at ramp terminal

5  County P (Racine Road) and 12th Street intersection
Construction: 2016
• Improve alignment to minimize curves along Racine Road
• Allow full access to 12th Street
• Construct roundabout

6  County AP (Midway Road) interchange
Construction: 2018-2019
• Realign US 10/WIS 441 to flatten horizontal curvature
• Construct additional lanes to add capacity along US 10/WIS 441

 WIS 47 (Appleton Road) interchange and Vermillion Street
Construction: COMPLETE

8a  WIS 441 mainline southbound (Midway Road–Oneida Street)
Construction: 2019-2020

8b  WIS 441 mainline northbound (Midway Road–Oneida Street)
Construction: 2020-2021
• Transition from a six-lane roadway to the existing  

four-lane roadway east of the Oneida Street interchange
• Widen US 10/WIS 441 bridges over Oneida Street

 US 10 (Oneida Street)
Construction: 2020-2021
• Construct a Diverging Diamond Interchange (DDI) to 

handle large volumes of US 10 ramp traffic
• Reconstruct Oneida Street from Valley Road to Midway Road

10  Valley Road and Midway Road intersections
Construction: 2018
• Improve intersections to handle additional traffic
• Minimize construction impacts during 

Oneida Street interchange closure

Long-term CLOSURES 
of Racine Road 
interchange ramps began 
in summer 2015. See 
accompanying project 
materials for durations 
of specific ramp closures.
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US 10/WIS 441 PROJECT IMPROVEMENTS AND TIMELINE
WIS 441 Project   
2015-12-18


