



**Division of Transportation
System Development**
Southeast Regional Office
141 N.W. Barstow Street
P.O. Box 798
Waukesha, WI 53187-0798

**Scott Walker, Governor
Dave Ross, Secretary**
Internet: wisconsindot.gov

Telephone: (262) 548-5903
Facsimile (FAX): (262) 548-5662
E-Mail: ser.dtsd@dot.wi.gov

Project Update WIS 190 - Capitol Drive County F to Brookfield Rd.



The Wisconsin Department of Transportation (WisDOT) Southeast Region continues progress on rehabilitation of pavement and bridges on west Capitol Drive.

May Progress

Department contractors established Stage 1 construction on May 29th—reducing traffic to a single lane in both directions. Existing asphalt pavement has been removed on majority of median driving lanes and concrete pavement repairs began the week of June 4th.

Existing concrete bridge surfacing was removed at the eastbound bridge over Duplainville Rd. and west bound bridge over the Fox River. Bridge parapet repair and refacing is underway and contractors have begun removal of unsound concrete in preparation for placement of new reinforced bridge deck overlays.

Electrical contractors completed installation of temporary signals and Barker Rd. and have begun installation of communication conduits.

Scheduled Work—Construction Impacts (Cont)

Contractors will complete all Stage 1 pavement removals and continue repair of underlying concrete pavement. Median openings at Gateway Rd., Culvers/7-Eleven/Adventure Rock, Toyota of Brookfield/Gumina (east), and Mitchell Park Drive, and Richland Parkway will be alternately closed for short durations for pavement removal and resurfacing operations.

Bridge contractors will continue to remove unsound concrete and will begin complete placing and anchoring reinforcing steel for new reinforced bridge decks at the Fox River and will begin bridge deck overlay operations at the eastbound bridge over Duplainville Rd. and the bridges over the Fox River.

Traffic Impacts

- **On Tuesday, June 12th, the eastbound single lane closure will be extended from just west of Barker Road to the east project limits near Richland Parkway. Please allow for expected increase in travel times.**