


Scott Walker, Governor Dave Ross, Secretary Internet: wisconsindot.gov

Telephone: (262) 548-5903 Facsimile (FAX): (262) 548-5662 E-Mail: ser.dtsd@dot.wi.gov

## Project Update WIS 190 - Capitol Drive County F to Brookfield Rd. July 30, 2018



The Wisconsin Department of Transportation (WisDOT) Southeast Region continues progress on rehabilitation of pavement and bridges on west Capitol Drive.

## <u>Traffic Impacts/Stage Changes—Gumina Rd. (West) - Springdale Intersection</u>

During the week of July 30th - (Target Date - <u>Tomorrow</u>—Tuesday, July 31st), department contractor will begin additional pavement rehabilitation work on westbound Capitol Drive at Springdale Rd.. The single lane closure currently in place from Brookfield Rd. to just east of Springdale Rd. will be extended to the west project limits in order to remove and replace pavement and coordinate grading and guardrail installation on the westbound approach to the bridge over Duplainville Rd..

Access will continue to be maintained at the Gumina Rd. intersection during construction, however the department encourages the use of the intersection of Gumina Rd. to the east near Barker Rd. until pavement is restored.

## Springdale Rd. Paving

Contractor is currently scheduled to begin asphalt paving operations on Springdale Rd. on Wednesday August 1st. Anticipate that driveway access might be interrupted for a short duration during paving operations.