




End South Segment

Mainline Reconstruction  
Late 2017-2019 Construction  
1003-10-84

Mainline Reconstruction  
Late 2017-2019 Construction  
1003-10-76

Mainline Reconstruction  
Late 2017-2019 Construction  
1003-10-81

Hart Road Girder Repair  
2017 Construction  
0077-01-56

I-39/90 and I-43  
Mainline Reconstruction  
Late 2018-2019 Construction  
1003-11-71

Stateline Road Bridge  
2017 Construction  
1003-10-82

I-43 Interchange  
(Early Work)  
Late 2019-2020 Construction  
1003-10-79

I-43 Interchange,  
Mainline Reconstruction  
Late 2020-2022 Construction  
1003-10-80

Temporary Widening (SB)  
Continuation of 2016 Construction  
Stateline Road to Hart Road  
2017 Construction  
1003-10-78

All construction dates shown are subject to funding availability

Beginning Construction Year

- 2017 Construction
- 2018 Construction
- 2019 Construction
- 2020 Construction

- Bridge (Colored by Year)
- Interchange (Colored by Year)

**Project Location Map**  
**I-39/90 Expansion Project**  
**South Segment**  
**Project No. 1003-10-01**  
**Illinois state line to County O**  
**Rock County**

