



Wisconsin Department of Transportation

111 Interstate Blvd., Edgerton WI 53534-9399 (608) 884-1234 FAX (608) 884-1220 www.dot.wisconsin.gov



US 14 Alternate Route Construction (Phase 1)

Let (Contractor bid opening): Feb. 10, 2015

Start construction: April 2015

US 14 & US 51 Intersection

Intersection improvements/staged construction

US 51 open to single lane in each direction

US 14 reduced to single lane in each direction

40 day completion

US 14 & UP Railroad Crossing near Newville Road

Railroad track replacement/US 14 detoured

US 14 closed for 3 day in each direction (6 days total) for railroad crossing replacement

US 14 detour via US 51, Black Bridge Road and WIS 26

US 14 & WIS 26 Intersection

US 14 right turn lane expansion/staged construction

WIS 26 single lane closure during off-peak hours

30 day completion

US 14 & Lexington Drive Intersection

Intersection improvements/staged construction

US 14 single lane closure during off-peak hours

US 14 left turn movements restricted – 14 days

Lexington Drive through and left turn movements restricted – 14 days

Lexington Drive and Pontiac Drive intersections will not be closed at the same time

30 day completion

US 14 & Pontiac Drive Intersection

Intersection improvements/staged construction

US 14 single lane closure during off-peak hours

US 14 left turn movements restricted – 14 days

Pontiac Drive through and left turn movements restricted – 14 days

Pontiac Drive and Lexington Drive intersections will not be closed at the same time

30 day completion

US 14 & I-39/90 Interchange

Convert to diamond interchange/staged construction

I-39/90 open to two lanes in each direction at peak times

I-39/90 single lane closure during off-peak hours

US 14 single lane closure during off-peak hours

100 day completion

US 14 & Deerfield Drive Intersection

Intersection improvements/staged construction

US 14 single lane closure during off-peak hours

30 day completion



Wisconsin Department of Transportation

111 Interstate Blvd., Edgerton WI 53534-9399 (608) 884-1234 FAX (608) 884-1220 www.dot.wisconsin.gov



US 14 Alternate Route Construction (Phase 2)

Let (Contractor bid opening): March 10, 2015

Start construction: April 2015

US 14 Mill & Overlay (Wright Road to 2500 feet east)

Mill & overlay/staged construction

US 14 reduced to single lane in each direction

30 day completion

US 14 & Old Humes/Harmony Town Hall Road Intersection

US 14 right turn lane extension/staged construction

US 14 open to single lane in each direction

15 day completion

US 14 & Milwaukee Street (County A) Intersection

Intersection improvements/staged construction

US 14 open to single lane in each direction

30 day completion

US 14 & Ruger Avenue (County MM) Intersection

Intersection improvements/staged construction

US 14 open to single lane in each direction

40 day completion

US 14 & WIS 11 (Racine Street) Intersection

Intersection improvements/staged construction

Install traffic signals

US 14 reduced to single lane in each direction

WIS 11 open to single lane in each direction

50 day completion