

Completed Project Work



2014 Outreach Activities

- Nov. 18, 2014 – Public Involvement Meeting (PIM) for Central Segment.
- Oct. 9, 2014 – Business owner meeting in Janesville.
Meeting presented overview on future construction activities for the area.
- Sept. 24, 2014 – Business owner meeting in Edgerton/Newville.
Meeting presented overview on 2015 construction activities (and beyond) for the area.
- Sept. 8, 2014 – PIM for I-39/90 and County N interchange.
- Aug. 5, 2014 – PIM for I-39/90 and I-43/WIS 81 interchange near Beloit.
Meeting presented preferred interchange alternative.
- July 16, 2014 – Local stakeholder meeting for Hart Road alternate route improvements, near Beloit.
- June – Dec. 2014 – Outreach presentations to 30 community organizations.
- Apr. 17, 2014 – PIM for I-39/90 and US 12/18 (Beltline) interchange.
- Feb. 18, 2014 – PIM to discuss proposed alternate route improvements in Central segment limits.
- Jan. 29, 2014 – Open house meeting for North segment.

2014 Construction Projects

- May 2014 – Intelligent Transportation Systems (ITS) features (i.e., message boards and traffic cameras) along I-39/90 completed.
- May – Oct. 9, 2014 – Pavement repairs on I-39/90, between Janesville to Edgerton.
- Apr. – Nov. 21, 2014 – Reconstruction of the I-39/90 southbound bridge over Siggelkow Road, just south of Madison.
- Apr. – Oct. 31, 2014 – [WIS 73 reconstruction](#) from I-39/90 north to US 12/18 in Dane County.

2013 Outreach Activities

- Dec. 10, 2013 – PIM for I-39/90 and I-43/WIS 81 system interchange, near Beloit.
- Nov. 19, 2013 – PIM for [US 12/18 Freeway Conversion Study](#).
- Oct. 17, 2013 – South segment PIM, excluding I-43/WIS 81 interchange near Beloit.
- Aug. 27, 2013 – Noise barrier PIM.
- Aug. 1, 2013 – Central segment PIM.
- July 31, 2013 – County G PIM.
- July 23, 2013 – North segment PIM.
- May 2, 2013 – County S stakeholder meeting.
- Apr. 24, 2013 – PIM for US 12/18 Freeway Conversion Study.
- Feb. 20, 2013 – Newville area PIM.

2013 Construction Projects






- [I-39/90 and WIS 11 \(Racine St.\) interchange](#) reconstruction in Janesville.
- Temporary widening of I-39/90 southbound (Illinois state line and the Woodman Rd. overpass).
- Intelligent Transportation Systems (ITS) features (i.e., message boards and traffic cameras) along I-39/90.



Completed Project Work



2012 and Earlier

-  Survey work and traffic counts throughout project area.
-  Maintenance work and improvements to possible alternate routes.
-  PIMs held in 2012 for North, Central and South segments.
-  Nov. 2011 – Design process started.
-  Oct. 19, 2010 – Wisconsin's Transportation Projects Commission (TPC) recommended the study proposal improvements be "enumerated" or added to the list for construction projects in the 2011-13 state biennial budget.



U.S. Department of Transportation
Federal Highway Administration

www.i39-90.wi.gov