

WIS 20 Interchange Reconstruction Project Update

As part of Wisconsin Department of Transportation's (WisDOT) WIS 20 Interchange reconstruction project, the following upcoming project work is scheduled for the next phase of this project:

Friday, July 3, 2015:

- I-94 EAST (SB) exit ramp to WIS 20 is scheduled to OPEN to traffic early morning of Friday, July 3.

The new exit-ramp will still have adjacent construction activities while the bridge over WIS 20 is being built. Motorists are urged to be patient and anticipate some traffic delays during peak hours.

As part of the WIS 20 Interchange project work, crews will be installing girders which will require planned closures:

Monday, July 6, 2015:

- WIS 20 mainline is scheduled to fully close from 9 p.m. to 5 a.m. between East and West Frontage roads.
- I-94 EAST (SB) and I-94 WEST (NB) exit ramps to WIS 20 will each maintain a right turn only from 8 p.m. to 5:30 a.m.

Detour:

- Travelers can utilize County C, 58th Road and the frontage roads as their detour routes to get around the overnight full closures on WIS 20 under I-94.
- I-94 WEST (NB) entrance ramp from WIS 20 is scheduled to close from 9 p.m. to 5:30 a.m.

Detour:

- Traffic on WIS 20 will be directed to use East Frontage Road to County K to access I-94 West (NB).

Tuesday, July 7, 2015:

- WIS 20 mainline is scheduled to fully close from 9 p.m. to 5 a.m. between East Frontage and West Frontage Roads.
- I-94 EAST (SB) exit ramp to WIS 20 is scheduled to fully close from 9 p.m. to 5:30 a.m.

Detour:

Traffic on I-94 EAST (SB) will be directed to exit at County K and use the frontage roads to access WIS 20.

- I-94 WEST (NB) entrance ramp from WIS 20 is scheduled to close from 9 p.m. to 5:30 a.m.

Detour:

- Traffic on WIS 20 will be directed to use East Frontage Road to County K to access I-94 West (NB).

- I-94 WEST (NB) exit ramp to WIS 20 will maintain a right turn only from 9 p.m. to 5:30 a.m.

Detour:

- Travelers can utilize the frontage roads, County C, and 58th Road as their detour routes to get around the closure on WIS 20 under I-94.

Please note that the temporary signals at the County K exit ramps will remain in effect while bridge over WIS 20 is being completed.

All project work is weather dependent and subject to change.

The project team thanks you for your patience and cooperation throughout this project!

