

Spring 2020

GET AROUND GUIDE

> INTRODUCTION

The Wisconsin Department of Transportation (WisDOT) is well underway with work on the **I-94 North-South corridor in southeast Wisconsin**. This is the fastest-paced Mega Project in WisDOT history. The team is in place to reconstruct 18.5 miles of freeway.

The project limits for this work run from College Avenue to WIS 142, separated into three segments (North, Central, and South). The project is reconstructing, expanding, and modernizing the freeway. We've added a fourth lane in each direction and rebuilt four interchanges between County G and WIS 142. Between College Avenue and County G, we're currently adding a fourth lane in each direction, rebuilding one interchange, and building a new interchange at Elm Road.

> IMPORTANCE

I-94 North-South is a vital economic corridor linking the Milwaukee and Chicago metro areas. Commuters, tourists and businesses use the freeway every day to reach destinations in southeastern Wisconsin and beyond.

The federal and state governments are committed to addressing transportation infrastructure needs in this corridor.

> SCHEDULE

This Get Around Guide provides a schedule for the I-94 North-South project for spring 2020.

You can view a complete project schedule online at: **projects.511wi.gov/i94northsouth**.

> NORTH SEGMENT OVERVIEW

- Current work zone staging:




- Mainline reconstruction from County G to College Avenue.
- Freeway is being expanded to four lanes in each direction.
- A new interchange is being constructed at Elm Road.
- Construction is scheduled to be completed in June 2020.

> CENTRAL/SOUTH SEGMENT OVERVIEW

- Final traffic staging:



- Final pavement marking and other construction operations are anticipated to occur as overnight work through late spring 2020.
- Construction was substantially completed in late 2019.
- Freeway was expanded to four lanes in each direction.
- Mainline reconstructed from WIS 142 to County G.



SPRING 2020

1 I-94 NORTH-SOUTH (COUNTY G-COLLEGE AVENUE)

- I-94 median, between County G and College Avenue, to be reconstructed by summer 2020
- Three lanes of traffic on I-94 WEST (NB) to be open during daytime hours through summer 2020
- Three lanes of traffic on I-94 EAST (SB), between College Avenue and Ryan Road, to be open during daytime hours through summer 2020

2 RYAN ROAD 322

- Long-term lane closures on Ryan Road, at I-94, through late summer (*not WisDOT work*)

3 ELM ROAD

- 27th Street, at Elm Road, has been reduced to one lane in each direction through spring 2020
- Elm Road interchange is currently under construction and is scheduled to open to traffic late spring 2020

4 SEVEN MILE ROAD 326

- Seven Mile Road, between the frontage roads, is scheduled to be closed for approximately one month beginning overnight Sunday, April 5
- I-94 WEST (NB) exit ramp to Seven Mile Road is scheduled to be closed for approximately one month beginning overnight Sunday, April 5
- Seven Mile Road entrance ramp to I-94 WEST (NB) is scheduled to be closed for approximately one month beginning overnight Sunday, April 5
- I-94 EAST (SB) exit ramp to Seven Mile Road is scheduled to be closed for approximately one month beginning overnight Sunday, April 5
- Seven Mile Road entrance ramp to I-94 EAST (SB) is scheduled to be closed for approximately one month beginning overnight Sunday, April 5

5 WIS 20 333

- WIS 20, between County C and West Frontage Road, is scheduled to be closed early spring through late 2020
- Long-term lane closures on WIS 20 between County V and I-94 through late 2020
- Right-turn only from WIS 20 to I-94 entrance ramps
- Long-term lane closures on I-94 exit ramps to WIS 20 through late 2020
- Long-term lane closures on the frontage roads at WIS 20 through late 2020

(This project will continue after the completion of the I-94 North-South Freeway project through early 2021)

LOCAL ALTERNATE ROUTES

- North Segment:** Motorists are encouraged to use College Avenue, Ryan Road, 27th Street, West Frontage Road, East Frontage Road, and WIS 38 to get around the ramp and crossroad closures
- WIS 20:** Motorists are encouraged to use County C, County V, County K, WIS 11, International Drive, and the frontage roads to get around the ramp closures

***View Regional Alternate Routes online at projects.511wi.gov/i94northsouth**

***In order to complete the I-94 North-South Freeway Project, daytime lane closures and overnight work will be needed to complete final pavement marking and other construction operations.**

FOLLOW US

- WEB** projects.511wi.gov/i94northsouth
- twitter** twitter.com/WisDOTsoutheast
- facebook** facebook.com/WisconsinPlan94

If you would like to be added to the I-94 North-South distribution list to receive future project updates, contact:

Rachel Andreoli
Construction Public Involvement Lead
(262) 977-0234 | Rachel@devorpr.com

You can find additional project information online at: projects.511wi.gov/i94northsouth

