



Bridge Rehabilitation

Mink Ranch Rd. over STH 57

Ozaukee County

April 9, 2020

The Wisconsin Department of Transportation will be coordinating bridge deck repairs on Mink Ranch Rd. over WIS 57 beginning Monday April 20th. Bridge deck will be repaired and overlaid. Bridge approach pavement will be overlaid and guardrail will be replaced.

Construction Schedule:

- April 20, Construction Starts - Close Mink Ranch Road over WIS 57 for bridge deck repairs
- Late May, Open Mink Ranch Rd.
- Mid Summer - Schedule TBD – Bridge Painting

Traffic Impacts/Detours:

- Mink Ranch Rd. will be closed to all traffic beginning April 20th.
- Through traffic will be detoured along County KK, Willow Rd. and WIS 57
- Open Mink Ranch Rd. to traffic prior to Memorial Day

Project Contacts:

Matt Buska, Project Construction Leader, (715) 252-6787, Matt.Buska@foth.com

Kurt Flierl, Project Manager, (414)-750-3085, kurt.flierl@dot.wi.gov

