

STATE OF WISCONSIN
DEPARTMENT OF TRANSPORTATION

PLAN OF PROPOSED IMPROVEMENT

SPRING GREEN - MADISON

CTH KP - WESTVIEW COURT, VILLAGE CROSS PLAINS

USH 14

DANE COUNTY

STATE PROJECT NUMBER
5310-02-70/73

MARCH 11, 2015



SCALE, FEET 0 150 300

MARKET STREET

WATER STREET

CENTER STREET

SPRING STREET

EAST STREET

MAPLE STREET

HICKORY STREET

WILSON STREET

MILL STREET

AMERICAN LEGION DRIVE

PARK STREET

CAESAR STREET

JOVINA STREET

VALLEY STREET

EULALIA STREET

CHURCH STREET

BREWERY ROAD

STAGE 1 CONSTRUCTION
MARCH 30 TO JUNE 15, 2015

STAGE 2 CONSTRUCTION
APRIL 15 TO JULY 1, 2015

STAGE 4 CONSTRUCTION
MAY 30 TO SEPTEMBER 15, 2015

STAGE 6 CONSTRUCTION
APRIL 2016 TO MAY 2016

BREWERY CREEK BRIDGE
STAGE 3
MAY 15 TO OCTOBER 20, 2015

CTH P BRIDGE COMPLETED
SUMMER OF 2014

STAGE 5 PHASE 2 CONSTRUCTION
JULY 20 TO NOVEMBER 1, 2015

STAGE 5 PHASE 1 CONSTRUCTION
APRIL 20 TO JULY 20, 2015

**PLEASE NOTE: THE USH 14
DETOUR USING BOURBON
ROAD WILL BE IN EFFECT
FROM MARCH 30, 2015 TO
MID OCTOBER 2015.**

PRELIMINARY CONSTRUCTION STAGING

WISCONSIN & SOUTHERN RAILROAD

BLACK EARTH CREEK

LAGOON STREET

CTHP

BLACK EARTH CREEK