

West Waukesha Bypass

Project BRIEF

West Waukesha Bypass Project Update

As part of the West Waukesha Bypass Reconstruction Project, the upcoming project work is listed below.

Please note that all work is weather dependent and subject to change.

Meadowbrook Road (County TT) upcoming paving operations and short-term closures.

Paving operations at Meadowbrook Marketplace (east of Meadowbrook Road) originally scheduled for this week has been rescheduled due to inclement weather. Please see the updated schedule below.

October 18-20, 2017:

- The entrance to Meadowbrook Marketplace from Meadowbrook Road is scheduled to close to traffic for paving operations October 18, and is scheduled to reopen late in the day Friday, October 20.

As a reminder, all work is weather dependent and subject to change.

→ Detour

Travelers are encouraged to access Meadowbrook Marketplace from Summit Avenue.

Late in the week of October 16, 2017:

- The Coldwater Creek Drive entrance/exit (east of Meadowbrook Road) is scheduled to be paved late in the week of October 16.

Paving operations will be completed in two stages. One lane of traffic in each direction will be maintained at Coldwater Creek Drive during paving operations.



The project team thanks you for your patience and understanding throughout this project!



For more information about the West Waukesha Bypass Project, please visit: <https://projects.511wi.gov/westwaukeshabypass/>

West Waukesha Bypass Public Involvement Contact: Cynthia De Vor
Email: cynthia@devorpr.com | Cell: (262) 510-8901