

WIS 164, Rehabilitation Project

CTH Q to CTH E
Washington County

Spring 2019

Business and Resident Meeting

Project Overview:

The Wisconsin Department of Transportation (WisDOT) will rehabilitate WIS 164 from 1000 ft. north of CTY Q to 3300 ft. north of CTY E.

2019 Tentative Schedule/Traffic Impacts (WEATHER DEPENDENT):

STAGE 2 (Late March/early April to June 10th)

Tree Clearing – PROJECT WIDE (April 1 through Mid April)

Grading/Culverts/Curb- south project limits to WIS 167 (April 1)

- Shady Lane connection to Hansen Drive (April 1 through Mid April)
- WIS 164 – Work South to North
 - Shady Lane to Hansen Drive. (Early April through Mid May)
 - Hansen Drive to Monches Road (April 1 through Mid April)
 - Monches Road to Wooded Hills Church (April 1 through Mid June)
 - Wooded Hills Church to St Gabriel Ln (Mid April through Mid May)
 - St Gabriel Lane through Hubertus Road (Mid May through June)
 - Hubertus Rd. to Loch View Rd.

Traffic

- WIS 164 Closed to Through Traffic (CTY Q to WIS 167)
 - Detour of WIS 164 – County Q to Lannon Rd. to WIS 60
- **WIS 164 Fully Closed between Monches and Elmwood Rd. (April through May)**
- Hillside Road and CTY Q – No Left Turn or through access across CTY Q from Northbound/Southbound Hillside Rd.

STAGE 3 (June 10th – Late August)

Continue construction – Grading/Culverts/Curb/Paving - south project limits to WIS 167

- WIS 164/WIS 167 Roundabout
- WIS 164
 - Loch View Rd. through WIS 167 (June 10th to Late August)
 - WIS 167 to South of Pleasant Hill (June 10th through Mid July)
 - Pleasant Hill Intersection (Mid June through Late July)

Traffic

- WIS 167 Closed and Detoured– June 10th through Late August
- **WIS 164 Remains Closed to Through Traffic (CTY Q to CTY E)**
- **RE-OPEN WIS 164 to Through Traffic From CTY Q to WIS 167 (LATE AUGUST)**

STAGE 4 (June 10th - Late October)

Construction - Curb/Paving - WIS 167 to CTY E

Traffic - WIS 164 Closed to Through traffic WIS 167 to CTY E.



For additional information about the project, contact:

WisDOT Project Manager
Kurt Flierl, P.E.
(414) 750-3085
Kurt.Flierl@dot.wi.gov

WisDOT Project Engineer
Ryan Schnurer
(414)-303-0029
Ryan.Schnurer@dot.wi.gov


WisDOT Const. Supervisor
Adrian Lopez, P.E.
(414) 750-1562
Adrian.Lopez@dot.wi.gov

Website Visit

<https://projects.511wi.gov/wis164/>

**WIS 164
COUNTY Q TO COUNTY E
WASHINGTON COUNTY
ID 2709-03-00**


LEGEND
— PROJECT LIMITS
- - - DETOUR ROUTE



DETOUR PLAN - WIS 164

**WIS 164
COUNTY Q TO COUNTY E
WASHINGTON COUNTY
ID 2709-03-00**

LEGEND
— PROJECT LIMITS
- - - DETOUR ROUTE



DETOUR PLAN - WIS 167