


# PROPOSED TRAFFIC STAGING 2012 - 2013

## Stage 1

- Traffic maintained on existing USH 51
- Four new bridges constructed
  - NB USH 51 over Bear Tree Pkwy
  - NB USH 51 over Windsor Rd
  - NB USH 51 over Vinburn Rd
  - SB USH 51 over Vinburn Rd
- Side roads west of USH 51 remain open
- Windsor Rd (East) & Vinburn Rd (East) will be closed periodically for bridge construction.
- Gray Rd (East) closed permanently
- Reardon Rd will have temporary access to USH 51



## Stage 2

- Traffic switched to new northbound (NB) lanes
- Two new bridges constructed
  - SB USH 51 over Bear Tree Pkwy
  - SB USH 51 over Windsor Rd
- Windsor Rd (West) closed but rerouted through Gray Rd
- Windsor Rd (East) closed for roundabout construction
- Gray Rd (West) open to provide temporary access for Windsor Rd detour
- Reardon Rd will have temporary access to USH 51
- Vinburn Road (East) re-opened

