


Scott Walker, Governor Dave Ross, Secretary Internet: wisconsindot.gov

Telephone: (262) 548-5903 Facsimile (FAX): (262) 548-5662 E-Mail: ser.dtsd@dot.wi.gov

Project Update WIS 190 - Capitol Drive County F to Brookfield Rd. July 24 2018



The Wisconsin Department of Transportation (WisDOT) Southeast Region continues progress on rehabilitation of pavement and bridges on west Capitol Drive.

<u>Traffic Impacts/Stage Changes—Gumina Rd. (West) - Springdale Intersection</u>

During the week of July 23rd - (Target Date - <u>Tomorrow</u>—Wednesday July 25th), department contractor will begin removal and grading operations at the western intersection of Gumina Rd. and Capitol Drive. <u>Access will be maintained at the Gumina Rd. intersection during construction</u>, however the department encourages the use of the intersection of Gumina Rd. to the east near Barker Rd. until pavement is restored.

Contractor schedule to complete grading, sewer, curb, and pavement work at Gumina Rd. is anticipated to align with schedule to restore access to/from Springdale Rd. to the south - Monday, August 6th.