


2024 Construction Season for WIS 20 – East Troy to Waterford



■ Stage 1
 ■ Stage 2
 ■ Stage 3
 xxxxxx Stage 3 Full Closure
 Stage 3 Local Traffic Only

Stage 1: Completed in 2023

Stage 2: Early spring to late June

- Reconstruct WIS 20 EB lanes from Stage 1 to County L. WIS 20 will remain open and utilize the existing WIS 20 lanes.
- Mill and Overlay pavement on WIS 83 near intersection with WIS 20. Road will remain open.
- Rebuild the south leg of the WIS 20/County ES intersection with 21-day closure.
- I-43 SB Entrance and I-43 NB Exit Ramps will be closed and WIS 20 access will be detoured.

Stage 3: Late June to late fall

- Reconstruct WIS 20 WB lanes from County L to Stage 1 limits. WIS 20 will remain open west of County L and utilize the newly constructed WIS 20 EB lanes.
- Rebuild the north leg of the WIS 20/County ES intersection with 21-day closure.
- Rebuild the intersection of WIS 20 and County L with a 14-day closure.
- Mill and Overlay pavement of WIS 20 from County L to WIS 83. Road will be open to local traffic only with a detour of WIS 20 installed.
- Full closure near the Racine/Walworth County line for retaining wall and shoulder widening construction.
- I-43 SB Exit and I-43 NB Entrance Ramps will be closed and access to WIS 20 will be detoured.
- Railroad will perform their own work and replace the crossing near Honey Creek Rd.

Contact Information: If You have questions or would like more information about this project please contact:

■ **Amy Taetsch—Project Manager**
 Wisconsin Department of Transportation | Southeast Region
 (414) 750-4708 | amy.taetsch@dot.wi.gov

■ **Brad Bowe – Project Engineer**
 JT-Engineering
 (414) 659-1544 | bradb@jt-engineering.com