



Contact Information:

If You have questions or would like more information about this project please contact:

Amy Taetsch
Project Manager
Wisconsin Department of Transportation
Southeast Region
(414) 750-4708
amy.taetsch@dot.wi.gov

Brad Bowe
Project Engineer
JT-Engineering
(414) 659-1544
bradb@jt-engineering.com

Stage 2: Early spring to late June

- Reconstruct WIS 20 (North Street) eastbound lanes from Stage 1 to County L. WIS 20 will remain open and utilize the existing WIS 20 westbound lanes.
- Mill and Overlay pavement on WIS 83 (Northwest Hwy) near intersection with WIS 20. Road will remain open and utilize flagging.
- I-43 southbound entrance and I-43 northbound exit ramps will be closed and WIS 20 access will be detoured.

WIS 20 /County ES intersection - tentatively scheduled for early May

- Work will be completed under a 21-day full closure of the south leg of County ES (Main St).
- A County ES south leg closure specific update will be sent out when we know the details on schedule of the work and weather forecast.

Please note that all work is weather dependent and subject to change.