



# WIS 21 Improvements (Omro – Oshkosh)

Live On-Line Construction Information Meeting

4 p.m., March 16, 2026


# WIS 21 Improvement Scope

- Concrete pavement repair/asphalt overlay
  - Fox River Bridge to east Omro limits
  - Leonard Point Rd to Washburn St
- Concrete pavement repair only
  - East Omro limits to Leonard Point Rd
- Roundabouts
  - County FF/Reighmoor Rd (single-lane)
  - Sand Pit Rd (single-lane)
  - Leonard Point Rd (multi-lane)
- Slotted-left turn lanes
  - N Oakwood Rd and Westhaven Dr
- Upgrading of curb ramps in Omro
- Beam guard replacement




# WIS 21 and Sand Pit Rd Intersection

- Single-lane roundabout
  - Improved operations
  - Improved safety
  - Provides long-term solution




# WIS 21 and County FF/Reighmoor Rd Intersection

- Single-lane roundabout
  - Improved operations
  - Improved safety
  - Provides long-term solution



# WIS 21 and Leonard Point Rd Intersection

- Multi-lane roundabout
  - Improved operations
  - Improved safety
  - Provides long-term solution



# Traffic Impacts

- Closure – April 2026 to November 2026
  - WIS 21 closed for duration
  - WIS 21 Detour – WIS 116 to US 45 to I-41
- Work staged within City of Omro for vehicle and pedestrian access
  - On-street parking restrictions
  - Periods of one-way traffic downtown
- Access maintained for local residents, businesses, and emergency vehicles



# Construction Schedule

- Pre-Job Tree Clearing/Minimal Traffic Impact – March 26, 2026
- WIS 21 Closure/Detour – early April to early November 2026
- Stage 1 - Sand Pit Rd roundabout; Stage 2 – County FF and Leonard Point Rd roundabouts
- Construction Completion – early November 2026

WIS 21 Construction


	March	April	May	June	July	August	September	October	November
<i>Tree Clearing</i>									
<i>Stage 1 (Sand Pit Rd roundabout)</i>									
<i>Stage 2 (County FF &amp; Leonard Point Rd roundabouts)</i>									
<i>Pavement Repair/Resurfacing/Curb Ramps (Omro)</i>									
<i>Pavement Repair (rural section Omro - Oshkosh)</i>									
<i>Westhaven Dr &amp; Oakwood Rd intersections</i>									
<i>Pavement Repair/Resurfacing (Oshkosh)</i>									



# Business Coordination

## We're In This Together!

- Visit [wisconsindot.gov/together](https://wisconsindot.gov/together)
  - Tips, tools and resources
  - Interactive business coordination guide
  - Temporary business signing during detours
- Project team is here to help
  - What information would help you...
    - Inform customers?
    - Coordinate with suppliers?
    - Communicate with employees?





# WIS 21 Construction - Contact Information

- WIS 21 – 511 Construction Website
  - <https://projects.511wi.gov/21winn2025/>
- NE Region Weekly Construction Advisory
  - <https://projects.511wi.gov/weeklyupdates-ne/>
- Jeff Spaeth – On-Site Construction Project Leader
  - [j.spaeth@gremmerassociates.com](mailto:j.spaeth@gremmerassociates.com) , 920-579-0467
  - Field office – 3956 Reighmoor Road (behind storage units)
- Zach Jolma – Northeast Asphalt, Project Superintendent
  - [ZJolma@walbecgroup.com](mailto:ZJolma@walbecgroup.com) , 920-224-5255
- Bill Bertrand – WisDOT Project Manager
  - [william.bertrand@dot.wi.gov](mailto:william.bertrand@dot.wi.gov), 920-360-3124



# WIS 21 Improvements

## *Questions?*

