

Business 51 Post Road

Springville Drive to Tommy's Turnpike

Portage County, Wisconsin
Construction Update

April 2021

Update Topics

- Project contacts
- Project location
- Improvements
- Traffic impacts
- Construction schedule
- How to stay informed




Project Contacts

- Dan Holloway– WisDOT Project Manager
 - daniel.holloway@dot.wi.gov; 715-421-7305
- Mike Dombeck – Consultant Engineer
 - m.dombeck@gremmerassociates.com; 715-218-3570
- Prime Contractor
 - Matt Trierweiler, Trierweiler Construction, Inc.



Project Location

- Springville Drive to Tommy's Turnpike



Improvements

- Scope of work includes:
 - Complete the last segment of Business 51/Post Road reconstruction which reconstructs the roadway to wider lanes, a raised median, and designated turn lanes.



Improvements

- Items of work include:
 - Reconstruct all curb ramps to meet current ADA requirements
 - Curb & gutter
 - Storm sewer
 - Street lighting
 - Sanitary sewer and watermain improvements
 - Sidewalk on the east and west sides of Post Road
 - Improvements to the fishing pier at McDill Pond
 - New Springville Pond control structure.



Traffic Impacts

- Stage 1: April 2021
 - This stage consists of installing temporary sidewalk along the west side of Post Road.
 - Merge both northbound and southbound traffic down to one lane each direction in the existing northbound (east) lanes across the causeway.



Traffic Impacts

- Stage 1A: May 2021 – September 2021
 - This stage shall construct the new northbound lanes from Springville Drive to Rainbow Drive. Construct the new Springville Pond Control Structures and begin construction of the new storm water ponds along Patton Drive.
 - Merge both northbound and southbound traffic down to one lane each direction in the existing southbound (west) lanes across the causeway.




Traffic Impacts

- Stage 1A Temporary Detour: Mid July 2021 into August 2021
 - During this Stage, Post Road will be closed for a 21 day duration to complete the box culvert work that is part of the Springville Pond control structure.
 - Post Road will be fully closed just north of Springville Drive to just south of Rainbow Drive. Traffic will be detoured on County HH, IH 39 , and County B.
 - Pedestrian access will be closed between Rainbow Drive and Springville Drive for the first 10 days of the 21 days closure duration.



Stage 1A: Temporary Detour



Traffic Impacts

- Winter Shutdown: Fall 2021 – April 2022
 - During this stage, Post Road traffic will return to their original lanes of travel for the duration of winter.
 - Pedestrian access will be maintained on the existing and new sidewalk along the east side of Post Road

Traffic Impacts

- Stage 2: April 2022 – August 2022
 - This stage shall construct the new southbound lanes from north of Plover Springs Drive to Hickory Drive and continue the re-alignment of Patton Drive.
 - Merge both northbound and southbound traffic down to one lane each direction in the northbound (east) lanes from Plover Springs Road to Porter Road. Pedestrian access will be maintained along the east side of Post Road.



Traffic Impacts

- Stage 3: August 2022 - September 2022
 - This stage shall construct the remaining new northbound lanes from Rainbow Drive to Hickory Drive.
 - Merge both northbound and southbound traffic down to one lane each direction in the new southbound (west) lanes from Springville Drive to Hickory Drive. Pedestrian access will be maintained along the new sidewalk on the west side of Business 51.



Traffic Impacts

- Stage 4: September 2022 - October 2022
 - This stage shall construct the remaining portions of the median islands.
 - Traffic will be reduced to one lane in each direction between Plover Springs Drive and Porter Road. Pedestrian access will be open along the east and west sides Business 51.



Construction Schedule

- Construction Begins: April 2021
- Winter shutdown 2021/2022: Fall 2021 to April 2022
- Anticipated Completion: November 2022
 - Holiday Restrictions (No work/hauling allowed)

Memorial Day

- From noon Friday, May 28, 2021 to 6 a.m. Tuesday, June 1, 2021
- From noon Friday, May 27, 2022 to 6 a.m. Tuesday, May 31, 2022

Independence Day

- From noon Friday, July 2, 2021 to 6 a.m. Tuesday, July 6, 2021
- From noon Friday, July 1, 2022 to 6 a.m. Tuesday, July 5, 2022

Labor Day

- From noon Friday, September 3, 2021 to 6 a.m. Tuesday, September 7, 2021
- From noon Friday, September 2, 2022 to 6 a.m. Tuesday, September 6, 2022



How to stay informed

■ Weekly Construction Update

- <https://projects.511wi.gov/weeklyupdates-nc/>
- Released by end of week, every Friday
- Best source of information regarding changes in Traffic Impacts and Stages

■ Project Website

- <https://projects.511wi.gov/business51/>
- Updated weekly

