

REGIONAL ROUTES to FOXCONN

June 18-July 31, 2018

WisDOT


- » Freeway NB reconstruction
- » Braun Rd EB reconstruction
- » International Dr NB construction

Foxconn

- » Continued mobilization
- » Site work, Phase 1a
- » LCM construction, Phase 1b

NOTE:

- » All work/closures *north of WIS 20* is scheduled to *start in July*



LEGEND

Freeway or development road construction

ACCESS ROUTES

General access route (workers)

Haul route
Return trips to the west shall use the controlled intersection at County H/WIS 11

CLOSURES

Roadway closed (under I-94 mainline)

Ramp closed (I-94 entrance/exit)



JULY 3, 2018 | DRAFT

REGIONAL ROUTES to FOXCONN


August 1-August 30, 2018

WisDOT

- » Freeway NB reconstruction
- » Braun Rd box culvert reconstruction
- » Braun Rd EB reconstruction
- » International Dr NB construction

Foxconn

- » Continued mobilization
- » Site work, Phase 1a
- » LCM construction, Phase 1b



LEGEND

Freeway or development road construction

ACCESS ROUTES

General access route (workers)

Haul route
Return trips to the west shall use the controlled intersection at County H/WIS 11

CLOSURES

Roadway closed (under I-94 mainline)

Ramp closed (I-94 entrance/exit)



JULY 3, 2018 | DRAFT

REGIONAL ROUTES to FOXCONN


September-November 2018

WisDOT

- » Freeway NB reconstruction
- » County KR box culvert construction
- » Braun Rd EB reconstruction
- » International Dr NB construction

Foxconn

- » Continued mobilization
- » Site work, Phase 1a
- » LCM construction, Phase 1b
- » Batch plant construction



LEGEND

Freeway or development road construction

ACCESS ROUTES

General access route (workers)

Haul route
Return trips to the west shall use the controlled intersection at County H/WIS 11

CLOSURES

Roadway closed (under I-94 mainline)


Ramp closed (I-94 entrance/exit)



JULY 3, 2018 | DRAFT



projects.511wi.gov/fdr/



REGIONAL ROUTES to FOXCONN


December 2018-January 2019

WisDOT

- » Freeway median reconstruction
- » Braun Rd EB & WB reconstruction
- » International Dr NB & SB construction

Foxconn

- » Permanent trucking LCM roadways (Q4 2018)



LEGEND

●●● Freeway or development road construction

ACCESS ROUTES

➡ General access route (workers)

➡ Haul route
Return trips to the west shall use the controlled intersection at County H/WIS 11

CLOSURES

⚡ Roadway closed (under I-94 mainline)

⚡ Ramp closed (I-94 entrance/exit)



JULY 3, 2018 | DRAFT

REGIONAL ROUTES to FOXCONN


February-April 2019

WisDOT

- » Freeway median reconstruction
- » WIS 11 EB reconstruction
- » Braun Rd EB & WB reconstruction
- » County KR EB & WB reconstruction
- » International Dr NB & SB construction
- » Wisconn Valley Way construction

Foxconn

- » LCM ready for equipment (Q1 2019)
- » LCD manufacturing, Phase 1 (Q1 2019, foundations start)



LEGEND

Freeway or development road construction

ACCESS ROUTES


General access route (workers)

Haul route
Return trips to the west shall use the controlled intersection at County H/WIS 11

CLOSURES

Roadway closed (under I-94 mainline)

Ramp closed (I-94 entrance/exit)



REGIONAL ROUTES to FOXCONN


May-November 2019

WisDOT

- » Mainline SB reconstruction
- » WIS 11 EB & WB reconstruction
- » Braun Rd WB reconstruction
- » County KR EB/WB reconstruction
- » Wisconn Valley Way construction

Foxconn

- » Continue Phase 1 construction
- » LCD manufacturing, utilities, gas, electric, water, sanitary (Q4 2019)



LEGEND

Freeway or development road construction

ACCESS ROUTES

General access route (workers)

Haul route

Overheight route

CLOSURES

Roadway closed (under I-94 mainline)

Ramp closed (I-94 entrance/exit)

