

REGIONAL ROUTES to WISCONN VALLEY

October-November 2018

WisDOT

- » Freeway NB reconstruction
- » County KR box culvert construction
- » Braun Rd EB reconstruction
- » International Dr NB construction

Wisconn Valley

- » Multipurpose building construction
- » Mass excavation and stormwater management

LEGEND

Freeway or development road construction

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route  
Return trips to the west shall use the controlled intersection at County H/WIS 11. Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks


CLOSURES

- Roadway closed (under I-94 mainline)
- Ramp closed (I-94 entrance/exit)

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click [HERE](#) for the request form.

UTILITY CONSTRUCTION (estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- Communication
- Gas



NOVEMBER 1, 2018 | DRAFT



REGIONAL ROUTES to WISCONN VALLEY

December 2018-January 2019

WisDOT

- » Freeway median reconstruction
- » Braun Rd EB & WB reconstruction
- » International Dr NB & SB construction

Wisconn Valley

- » Multipurpose building construction
- » Mass excavation and stormwater management

LEGEND

Freeway or development road construction

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route  
Return trips to the west shall use the controlled intersection at County H/WIS 11. Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks



CLOSURES

- Roadway closed (under I-94 mainline)
- Ramp closed (I-94 entrance/exit)

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click [HERE](#) for the request form.

UTILITY CONSTRUCTION (estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- Communication
- Gas



NOVEMBER 1, 2018 | DRAFT



REGIONAL ROUTES to WISCONN VALLEY

February-April 2019

WisDOT

- » Freeway median reconstruction
- » WIS 11 EB reconstruction
- » Braun Rd EB & WB reconstruction
- » County KR EB & WB reconstruction
- » International Dr NB & SB construction
- » Wisconn Valley Way construction

Wisconn Valley

- » Multipurpose building construction
- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

LEGEND

Freeway or development road construction

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route  
Return trips to the west shall use the controlled intersection at County H/WIS 11. Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks



CLOSURES

- Roadway closed (under I-94 mainline)
- Ramp closed (I-94 entrance/exit)

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click [HERE](#) for the request form.

UTILITY CONSTRUCTION (estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- Communication
- Gas





REGIONAL ROUTES to WISCONN VALLEY

May-November 2019

WisDOT

- » Mainline SB reconstruction
- » WIS 11 EB & WB reconstruction
- » Braun Rd WB reconstruction
- » County KR EB/WB reconstruction
- » Wisconn Valley Way construction

Wisconn Valley

- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

LEGEND

Freeway or development road construction

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route  
Return trips to the west shall use the controlled intersection at County H/WIS 11. Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

CLOSURES

- Roadway closed (under I-94 mainline)
- Ramp closed (I-94 entrance/exit)

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click [HERE](#) for the request form.

UTILITY CONSTRUCTION (estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- Communication
- Gas

