# April 2019

### **WisDOT**

- » Freeway median reconstruction
- » County H reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » International Dr construction
- » Wisconn Valley Way construction

### **Wisconn Valley**

- » Internal roadways construction
- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

#### **LEGEND**

- •••• Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

### **ACCESS ROUTES**

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route
  Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.

# **UTILITY CONSTRUCTION**

(estimated timeframe)

- Sanitary sewer
  - Water mainCommunication
- Electric
  Gas
- DEVELOPMENT AREA 2

  Miscoun AREA 1

  KR

  Substation

**NORTH FREEWAY SEGMENT** SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB **NOT TO** SCALE CALEDONIA 5 Mile Rd Bell-Rd **COUNTY V to COUNTY H** -4-Mile-Rd= SB ROUTE 1 **CENTRAL FREEWAY SEGMENT MEDIAN RECONSTRUCTION** Three lanes open NB/SB Golf Rd 2-Mile Rd **W FRONTAGE RD** SB ROUTE 2 50th Rd Spring St-MOUNT PLEASANT International Dr 58th Rd **BEGINS** STURTEVANT **WIS 11** MID/LATE SB ROUTE 3 **APRIL** BrauniRd Brauni FULL CLOSURE MID-APR to APR 17 **BEGINS** DEVELOPMENT **APR 15** RACINE COUNTY KENOSHA COUNT **BEGINS COUNTY KR** NB ROUTE 3 7th St-**FRONTAGE ROADS WB COUNTY E CLOSED** NB ROUTE 2 - BEGINNING APR 15 Somers Rd **COUNTY H** NB ROUTE 1 **BEGINS APR 15 SOUTH FREEWAY SEGMENT MEDIAN RECONSTRUCTION** Three lanes open NB/SB 38th St X Kenosha CITY OF KE Regional Airport Kenosha workers 60th St

APRIL 12, 2019 | **DRAFT** 







# May-July 2019

### **WisDOT**

- » Mainline SB reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » Wisconn Valley Way construction
- » County H reconstruction
- » International Drive construction

### **Wisconn Valley**

- » Internal roadways construction
- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

#### **LEGEND**

- Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

### **ACCESS ROUTES**

- ==== General access route (Wisconn Valley workers)
- Wisconn Valley haul route
  Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks
- Oversize/overweight (OSOW) route from north


Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.

# **UTILITY CONSTRUCTION**

(estimated timeframe)

- Sanitary sewer Water main

  Electric Communication
- **■** Gas



**NORTH FREEWAY SEGMENT** Three lanes open NB/SB **NOT TO** SCALE CALEDONIA 5 Mile Rd **E FRONTAGE RD** Bell-Rd-SB ROUTE 2 **COUNTY V to COUNTY H** 4-Mile Rd= SB ROUTE 1 **COUNTY K CENTRAL FREEWAY SEGMENT** SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB Golf Rd GOLF RD 2-Mile Rd to **REOPEN W FRONTAGE RD County K** closed SB ROUTE 3 50th Rd Spring St-MOUNT PLEASANT **TO CLOSE** - for 45 DAYS International Dr 58th Rd STURTEVANT AREA 2 BrauniRd Brauni TO CLOSE **TO CLOSE** for 60 DAY for 21 DAYS RACINE COUNTY KENOSHA COUNT **COUNTY KR** NB ROUTE 4 EA 7th St **OPENS COUNTY H**NB ROUTE 2 **FRONTAGE ROADS** NB ROUTE 3 **SOUTH FREEWAY SEGMENT** SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB 38th St X Kenosha CITY OF KE Regional Airport

APRIL 12, 2019 | **DRAFT** 





60th St



# August-October 2019

### **WisDOT**

- » Mainline SB reconstruction
- » WIS 11 reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » Wisconn Valley Way construction
- » County H reconstruction
- » International Drive construction

## **Wisconn Valley**

- » Internal roadways construction
- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

#### **LEGEND**

- Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

### **ACCESS ROUTES**

- ==== General access route (Wisconn Valley workers)
- Wisconn Valley haul route Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks
- Oversize/overweight (OSOW) route from north

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.


# **UTILITY CONSTRUCTION**

(estimated timeframe)

Sanitary sewer Water main

Electric Communication

**■** Gas



**NORTH FREEWAY SEGMENT** Three lanes open NB/SB **NOT TO** SCALE CALEDONIA 5 Mile Rd **E FRONTAGE RD** Bell-Rd-SB ROUTE 2 **COUNTY V to COUNTY H** 4-Mile-Rd= SB ROUTE 1 **CENTRAL FREEWAY SEGMENT** SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB Golf Rd -2-Mile Rd-**W FRONTAGE RD** SB ROUTE 3 50th Rd Spring St MOUNT PLEASANT International Dr **NON-CONCURRENT 14-DAY FRONTAGE RD CLOSURES NORTH OF WIS 11 -**58th Ro STURTEVANT AREA 2 BrauniRd Brauni Racine workers DEVELOPMENT RACINE COUNTY KENOSHA COUNT **COUNTY KR NB ROUTE 4** EA 7th St **COUNTY E FRONTAGE ROADS** to **REOPEN** NB ROUTE 3 **MID-SEPT SOUTH FREEWAY SEGMENT COUNTY H**NB ROUTE 2 SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB UE 38th St X Kenosha CITY OF KE **WIS 31** Regional **NB ROUTE 1** Airport Kenosha workers 60th St

APRIL 12, 2019 | **DRAFT** 







**NORTH FREEWAY SEGMENT** 

Three lanes open NB/SB

NORTHBOUND RECONSTRUCTION

G

5 Mile Rd

CALED®NIA

Bell-Rd

-4-Mile-Rd=

November-December 2019

### **WisDOT**

- » Mainline SB reconstruction
- » County H reconstruction
- » WIS 11 reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » Wisconn Valley Way construction

### **Wisconn Valley**

- » Internal roadways construction
- Advanced display manufacturing facilities, Phase 1

#### **LEGEND**

- •••• Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

### **ACCESS ROUTES**

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route
  Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.

# **UTILITY CONSTRUCTION**

(estimated timeframe)


Sanitary sewer

Water main

**Communication** 

---- Gas

Electric



**CENTRAL FREEWAY SEGMENT** MEDIAN RECONSTRUCTION Three lanes open NB/SB **COUNTY V to** Golf Rd **COUNTY H** SB ROUTE 1 -2-Mile Rd-50th Rd Spring St-MOUNT PLEASANT 58th Rd STURTEVANT DEVELOPMENT **WIS 11** AREA 2 SB ROUTE 2 BrauniRd Brauni **COUNTY KR** Racine DEVELOPMENT **EVELOPMENT** SB ROUTE 3 workers AREA 3 RACINE COUNTY KENOSHA COUNT **COUNTY KR** NB ROUTE 3 7th St-**W FRONTAGE RD** NB ROUTE 2 **SOUTH FREEWAY SEGMENT MEDIAN RECONSTRUCTION** Three lanes open NB/SB UE 38th St X Kenosha CITY OF KE **WIS 31** Regional **NB ROUTE 1** Airport

APRIL 12, 2019 | **DRAFT** 





60th St



Kenosha

workers

**NOT TO** 

**SCALE** 

January-August 2020

### **WisDOT**

- » County H reconstruction
- » WIS 11 reconstruction

# **Wisconn Valley**

» Advanced display manufacturing facilities, Phase 1

#### **LEGEND**

- ••• Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

### **ACCESS ROUTES**


- ==== General access route (Wisconn Valley workers)
- Wisconn Valley haul route Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

Requests for Wisconn Valley hauling on new routes require WisDOT approval. **Click HERE** for the request form.


# **UTILITY CONSTRUCTION**

(estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- --- Communication
- **Gas**



APRIL 12, 2019 | **DRAFT** 









September-December 2020

### **WisDOT**

- » County H reconstruction
- » County KR reconstruction

# **Wisconn Valley**

» Advanced display manufacturing facilities, Phase 1

#### **LEGEND**

- ••• Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

### **ACCESS ROUTES**


- ==== General access route (Wisconn Valley workers)
- Wisconn Valley haul route Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

Requests for Wisconn Valley hauling on new routes require WisDOT approval. **Click HERE** for the request form.

# **UTILITY CONSTRUCTION**

(estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- --- Communication
- **Gas**



APRIL 12, 2019 | **DRAFT** 

