NORTH FREEWAY SEGMENT

Three lanes open NB/SB

June-July 2019

WisDOT

- » Mainline SB reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » Wisconn Valley Way construction
- » County H reconstruction
- » International Drive construction

Wisconn Valley

- » Internal roadways construction
- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

LEGEND

- Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks
- Oversize/overweight (OSOW) route from north


Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.

UTILITY CONSTRUCTION

(estimated timeframe)

- Sanitary sewer Water main

 Electric Communication
- Gas



E FRONTAGE RD Bell-Rd SB ROUTE 2 **COUNTY V to COUNTY H** 4-Mile Rd= SB ROUTE 1 **EB CLOSED CENTRAL FREEWAY SEGMENT** SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB Golf Rd -2-Mile Rd-**W FRONTAGE RD** SB ROUTE 3 50th Rd Spring St-MOUNT PLEASANT TO CLOSE for 45 DAYS **BEGINS JULY** International Dr 58th Rd STURTEVANT DEVELOPMENT AREA 2 BrauniRd Brauni **TO CLOSE** TO CLOSE for 21 DAYS for 60 DAY DEVELOPMENT **BEGINS BEGINS JUL MID-JULY** RACINE COUNTY KENOSHA COUNT **REOPENS COUNTY KR MID-JULY** NB ROUTE 4 7th St **COUNTY H** NB ROUTE 2 **FRONTAGE ROADS** NB ROUTE 3 **SOUTH FREEWAY SEGMENT** SOUTHBOUND RECONSTRUCTION Three lanes open NB/SB 38th St X Kenosha CITY OF KE Regional Airport

CALEDONIA

5 Mile Rd

JUNE 21, 2019 | **DRAFT**





60th St



NOT TO

SCALE

August-October 2019

WisDOT

- » Mainline SB reconstruction
- » WIS 11 reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » Wisconn Valley Way construction
- » County H reconstruction
- » International Drive construction

Wisconn Valley

- » Internal roadways construction
- » Mass excavation and stormwater management
- » Advanced display manufacturing facilities, Phase 1

LEGEND

- Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

ACCESS ROUTES

- ==== General access route (Wisconn Valley workers)
- Wisconn Valley haul route
 Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks
- Oversize/overweight (OSOW) route from north

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.


UTILITY CONSTRUCTION


(estimated timeframe)

Sanitary sewer Water main

Electric Communication

■ Gas











November-December 2019

WisDOT

- » Mainline SB reconstruction
- » County H reconstruction
- » WIS 11 reconstruction
- » Braun Rd reconstruction
- » County KR reconstruction
- » Wisconn Valley Way construction

Wisconn Valley

- » Internal roadways construction
- Advanced display manufacturing facilities, Phase 1

LEGEND

- Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route
 Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.


UTILITY CONSTRUCTION


(estimated timeframe)

Sanitary sewer Water main

Electric — Communication

Gas











January-August 2020

WisDOT

- » County H reconstruction
- » WIS 11 reconstruction

Wisconn Valley

» Advanced display manufacturing facilities, Phase 1

LEGEND

- ••• Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

ACCESS ROUTES


- ==== General access route (Wisconn Valley workers)
- Wisconn Valley haul route Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks


Requests for Wisconn Valley hauling on new routes require WisDOT approval. **Click HERE** for the request form.

UTILITY CONSTRUCTION

(estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- --- Communication
- **Gas**











September-December 2020

WisDOT

- » County H reconstruction
- » County KR reconstruction

Wisconn Valley

Advanced display manufacturing facilities, Phase 1

LEGEND

- Freeway or development road construction (open to traffic)
- Roadway construction (closed to traffic)
- Ramp closed (I-94 entrance/exit)

ACCESS ROUTES

- General access route (Wisconn Valley workers)
- Wisconn Valley haul route
 Includes but is not limited to all Wisconn Valley development hauling for aggregate, raw materials, construction equipment and manufacturing equipment.
- Open to traffic; closed to Wisconn Valley trucks

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.


UTILITY CONSTRUCTION

(estimated timeframe)

- Sanitary sewer
- Water main
- Electric
- --- Communication
- Gas

DEVELOPMENT AREA 2

DEVELOPMENT AREA 1










January-December 2021

WisDOT

- » WIS 11, west of I-94
- » Braun Rd, east of County H
- » County KR reconstruction, east of County H

Wisconn Valley

Advanced display manufacturing facilities, Phase 1



LEGEND

••• Freeway or development road construction

ACCESS ROUTES

General access route (Wisconn Valley workers)

Wisconn Valley haul route
Includes but is not limited to all Wisconn Valley
development hauling for aggregate, raw materials,
construction equipment and manufacturing
equipment.


Open to traffic; closed to Wisconn Valley trucks

CLOSURES

Roadway closed (under I-94 mainline)

Ramp closed (I-94 entrance/exit)

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.






January-December 2022

WisDOT

» Local road repairs as needed

Wisconn Valley

 Advanced display manufacturing facilities, Phase 1



LEGEND

••• Freeway or development road construction

ACCESS ROUTES

General access route (Wisconn Valley workers)

Wisconn Valley haul route
Includes but is not limited to all Wisconn Valley
development hauling for aggregate, raw materials,
construction equipment and manufacturing
equipment.

Open to traffic; closed to Wisconn Valley trucks

CLOSURES

Roadway closed (under I-94 mainline)

Ramp closed (I-94 entrance/exit)

Requests for Wisconn Valley hauling on new routes require WisDOT approval. Click <u>HERE</u> for the request form.

