

Construction Information Handout

**I-43
Wilson/Lima Road to WIS 42
Sheboygan County**

Project ID: 1222-13-71



February 2026

Please see the construction project website for detailed scope, schedule and traffic impacts at

<https://projects.511wi.gov/i43sheb/>

Please see the Northeast Region Weekly Construction Advisory for weekly construction updates during construction at

<https://projects.511wi.gov/weeklyupdates-ne/>

Schedule and construction staging

- March 2, 2026: Anticipated construction start
- March 2, 2026 to July 2026: Long term lane closures on I-43
- July 2026 - November 2026: Intermittent lane closures during non-peak travel times on I-43 and WIS 23
- July 2026 - August 2026: SB I-43 collector/distributor ramp and associated loop ramp at WIS 23 (35-day closure)
- July 2026 - August 2026: NB I-43 collector/distributor ramp and associated loop ramps at WIS 23 (35-day closure)
- July 2026 – September 2026: Long term lane closures on County PP over I-43
- March 2026 – November 2026: I-43 ramps at County V, WIS 28, and WIS 42 (2-day closure each)
- Late October/early November 2026: Scheduled construction completion

Traffic impacts

- The I-43 southbound collector/distributor ramp and associated loop ramps will be closed for bridge work.
 - The detour route for the I-43 southbound to WIS 23 eastbound ramp traffic will be WIS 23 westbound to County Y to WIS 23 eastbound.
 - The detour for the WIS 23 westbound to I-43 southbound ramp traffic will be County Y to WIS 23 eastbound to I-43 southbound.
- The I-43 northbound collector/distributor ramp and associated loop ramps will be closed for bridge work.
 - The detour route for the I-43 northbound to WIS 23 westbound ramp traffic will be WIS 42 to I-43 southbound to WIS 23 westbound.
 - The detour route for the WIS 23 eastbound to I-43 northbound ramp traffic will be Taylor Drive to WIS 23 westbound to I-43 northbound.
- The I-43 southbound collector/distributor ramp and associated loop ramps will have nighttime closures during paving operations.
 - No detour route will be developed for this phase of the work.
- The I-43 on and off ramps at County V, WIS 28, and WIS 42 will be closed for a maximum of 2 consecutive calendar days during paving operations.
 - No detour route will be developed for this phase of work.
 - Ramp closures will be staggered to minimize travel time.
- County PP over I-43 will be reduced to one lane of traffic. Traffic will be maintained with temporary traffic signals.
- **Please see the I-43 Project website for detour maps and exhibits.**
 - <https://projects.511wi.gov/i43sheb/>

Temporary Business Signing

Temporary business signing may be placed during the detoured portion of the project by filling out a WisDOT temporary business signing permit. The permit is free. All temporary business

signing needs approval via the permit before placement to ensure it is in a safe location and does not pose a visual distraction or traffic hazard. Costs associated with creating the temporary signing are the responsibility of the business.

Temporary Business Sign Permits application and instructions are available for download at the below URL

- <https://wisconsin.gov/Pages/projects/in-together/workbook/temporary-signage-guide.aspx>

You can also request one from WisDOT Project Manager Nicholas Uitenbroek, via email or phone: nicholas.uitenbroek@dot.wi.gov or 920-492-5660.

- Please email the completed permit to Nicholas Uitenbroek, or if you prefer to mail the completed form, please address to: Nicholas Uitenbroek, WisDOT NE Region, 944 Vanderperren Way, Green Bay, WI 54304.

WisDOT Resources for Businesses

WisDOT recognizes businesses located in work zones have special needs. While signing and other marketing/advertising during the construction is up to the business, WisDOT has business resources available through its “In This Together” website to assist businesses with planning for construction closures and to minimize the impact of construction. For more information, please visit WisDOT’s In This Together website at <https://wisconsin.gov/Together>

Project contacts

The project will have an onsite construction office and onsite construction manager. For all construction questions while work is taking place, please call or email the construction project manager or arrange a time to come to the construction office.

Brooks Fechhelm, PE
Construction Project Manager
Field Office located at the WIS 28 Park & Ride on County A
920-492-0597
bfechhelm@correinc.com

For any other questions, please contact the WisDOT Project Manager.

Nicholas Uitenbroek, PE
Wisconsin Department of Transportation
Northeast Region
944 Vanderperren Way
Green Bay, WI 54304
920-492-5660
nicholas.uitenbroek@dot.wi.gov