



WIS 35: Lanquist Street to WIS 70 East Burnett County

July 15, 2026



Project Information

To address deteriorating pavement and other issues, the Wisconsin Department of Transportation project includes:


- Replacing pavement with new concrete from Lanquist Street to Southshore Drive
- Improving storm sewer capacity from Lanquist to Works Progress Street
- Resurfacing the roadway from Southshore Drive to WIS 70 East
- Reconstructing intersection of WIS 35, WIS 70 and County B
- Replacing curb ramps
- Removing asphalt from Park Street to Northshore Drive to reduce flooding potential

Staging and Traffic Impacts

- Stage 2: June - July
 - Replacing concrete pavement on the east side of WIS 35: Traffic detoured
- Stage 3: July - September
 - Replacing concrete pavement on the west side of WIS 35: Traffic detoured
- Stage 4: September
 - Working on gap areas and tie ins: Lane closures controlled by flagging
- Stage 5: September - October
 - Completing finishing items: Flagging

Project Highlights

- Asphalt resurfacing is complete north of Southshore Drive.
- Intersection pavement is complete at WIS 35, WIS 70 and County B.
- The contractor is working on the east side of roadway with storm sewer, grading and upcoming paving for next few weeks.



Detour Information

- Northbound car detour: County B, 4th Avenue North and Elizabeth Street.
- Truck detour: WIS 70/MN 70, I-35 (MN), MN 48/WIS 77 and WIS 35.



Construction

- Start: May 4, 2026
- Completion: October 2026

Construction Website

- projects.511wi.gov/nwr5/

Prime Contractor:

Chippewa Concrete Services

Project Contacts

Pat Lancour

WisDOT Northwest Region
Consultant Project Engineer
(715) 558-2989
plancour@nwbeinc.com

Tou Yang

WisDOT Northwest Region
Project Supervisor
(715) 833-5570
tou.yang@dot.wi.gov

Cameron Shiffer

WisDOT Northwest Region
Consultant Project Manager
(715) 495-2196
cshiffer@correinc.com

Christena T. O'Brien

WisDOT Northwest Region
Communications Manager
(715) 828-9471
christena.obrien@dot.wi.gov

