

# Bi-Weekly Construction Update: Nov 18<sup>th</sup> to Dec. 2<sup>nd</sup>

All lane restrictions and work operations are weather dependent and subject to change.

Two lanes remain open to traffic on US 12/18 (in each direction) during daytime and nighttime hours:

## County AB/US 12/18 Interchange

- Crews are performing the following work:
  - Continue to install sanitary sewer, water main and storm sewer on Millpond Road and along the outside shoulder of eastbound US 12/18
  - Continue to excavate Pond B in the SW quadrant of US 12/18 and County AB and place material in the SE quadrant of US 12/18 and County AB
  - Finished work on Millpond Road and removed all traffic control devices on Millpond Road
  - Utilities continue relocations in the County AB area
- Upcoming work:
  - Continue installing sanitary sewer, water main and storm sewer working east along eastbound US 12/18 outside shoulder between Millpond Road and County AB
  - Start to install storm sewer and culvert pipes in SE Quadrant of USH 12/18 for the County AB roundabouts
  - Continue grading in NE/SE Quadrant of USH 12/18 and excavation of Pond B (SW quadrant of US 12/18 and County AB)
  - Finish topsoil areas with seed/temp seed, fertilizer and erosion mat, where possible
  - Utilities continue relocations in the County AB area and along eastbound US 12/18
- Scheduled lane/ramp closures and flagging:
  - Right shoulder closure on eastbound US 12/18 from Millpond Road to County AB from 11/28/2022 at 6:00 AM to noon on 12/23/2022.
- No work scheduled due to Holiday Work Restrictions during the upcoming timeframes:
  - From noon Friday, December 23, 2022 to 6:00 AM Tuesday, December 27, 2022 for Christmas;
  - From noon Friday, December 30, 2022 to 6:00 AM Monday, January 2, 2023 for New Year's Day;