

Bi-Weekly Construction Update: Dec. 2nd to Dec. 16th

All lane restrictions and work operations are weather dependent and subject to change.

Two lanes remain open to traffic on US 12/18 (in each direction) during daytime and nighttime hours:

County AB/US 12/18 Interchange

- Crews are performing the following work:
 - Continue to install sanitary sewer and storm sewer on Millpond Road and along the outside shoulder of eastbound US 12/18
 - Started to install storm sewer and culvert pipes in SE Quadrant of USH 12/18 for the County AB roundabouts
 - Finished excavating dry portion of Pond B in the SW quadrant of US 12/18 and County AB and placed material in the SE quadrant of US 12/18 and County AB
 - Utilities continue relocations in the County AB and along eastbound US 12/18
- Upcoming work:
 - Continue installing sanitary sewer and storm sewer working east along eastbound US 12/18 outside shoulder between Millpond Road and County AB (weather permitting)
 - Continue to install storm sewer and culvert pipes in SE Quadrant of USH 12/18 for the County AB roundabouts (weather permitting)
 - Utilities continue relocations in the County AB area and along eastbound US 12/18
- Scheduled lane/ramp closures and flagging:
 - Right shoulder closure on eastbound US 12/18 from Millpond Road to County AB from 11/28/2022 at 6:00 AM to noon on 12/23/2022.
- No work scheduled due to Holiday Work Restrictions during the upcoming timeframes:
 - From noon Friday, December 23, 2022 to 6:00 AM Tuesday, December 27, 2022 for Christmas;
 - From noon Friday, December 30, 2022 to 6:00 AM Monday, January 2, 2023 for New Year's Day;