

# Bi-Weekly Construction Update: Jan. 2<sup>nd</sup> to Jan. 13<sup>th</sup>

All lane restrictions and work operations are weather dependent and subject to change.

Two lanes remain open to traffic on US 12/18 (in each direction) during daytime and nighttime hours. Crews were not working from Christmas to Monday January 9<sup>th</sup> due to weather and the holidays. Crews worked Monday – Wednesday of this week and are again not working due to the unseasonably warm and rainy weather. Crews look to start work again on Monday January 23<sup>rd</sup>.

## County AB/US 12/18 Interchange

- Crews are performing the following work (weather permitting):
  - Continue storm sewer on Millpond Road and along the outside shoulder of eastbound US 12/18
  - Stripped topsoil in select site east of CTH AB and grading within select site
  - Utilities continue relocations in the County AB and along eastbound US 12/18
- Upcoming work (weather permitting):
  - Continue installing storm sewer working east along eastbound US 12/18 outside shoulder between Millpond Road and County AB
  - Excavate the wet portion of Pond B and take excavated material to the select site with off road trucks across County AB and install the clay liner
  - Utilities continue relocations in the County AB area and along eastbound US 12/18
- Scheduled lane/ramp closures and flagging:
  - None