

Weekly Construction Update: March 31st – April 7th

All lane restrictions and work operations are weather dependent and subject to change.

Two lanes remain open to traffic on West US 12/18 during daytime and nighttime hours, outside of temporary single lane closures. One lane remains open on East US 12/18 from Millpond Road to County AB, two lanes to the east.

County AB/US 12/18 Interchange

- Crews performed the following work:
 - Continue bridge pier construction, poured pier columns and started to form the pier cap.
 - Continue grading Maahic Way, north side of US 12/18 from County AB west and the roundabout area north of US 12/18
 - Finished boring the sanitary sewer crossing under USH 12/18 just west of County AB
 - Setting and pulling lane closures as needed
- Upcoming work (weather permitting):
 - Continue constructing new Millpond Road from the existing Millpond Road intersection with US 12/18 east to County AB
 - Finish grading Maahic Way, north side of US 12/18 from County AB west
 - Continue grading the roundabout area north of US 12/18
 - Finish bridge pier construction, forming and pouring pier cap and tying bar steel. Grade median and install beam guard around pier columns
 - Bore sanitary sewer under US 12/18 near Landfill Drive
 - Overnight full closure of US 12/18 between Millpond Road and I-39 ramps to install a culvert pipe
- Scheduled lane/shoulder/ramp closures (Weather dependent):
 - (8A to 5P) – Daily WB US 12/18 left lane closure for deliveries and access to the median pier construction. Location is approx. 500' east of County AB. This will be active through the week of 4/17.
 - Long term EB US 12/18 right lane closure for Millpond Road and US 12/18 outside shoulder work. Location is between the NB I-39 ramp to EB US 12/18 and the County AB/US 12/18 intersection. This will be active through Memorial Day.
 - Long term WB US 12/18 outside shoulder closures throughout the project limits. This will be active through the summer of 2023.
 - The first full overnight closures of USH 12/18 are scheduled for **4/11 - 4/13** with the following times based on direction of traffic:
 - ☐ WB USH 12 – 7P to 5A
 - ☐ EB USH 12 – 8P to 6A
 - ☐ Ramp from NB IH 39 to EB USH 12 – 8P to 6A
 - ☐ Ramp from SB IH 39 to EB USH 12 – 8P to 6A
 - Access to Millpond Road during this closure will be via **WB** US 12/18. Posted detour will be I-39 and County N.
 - **Weeks of 4/17 and 4/24** - full overnight closures of USH 12/18 are scheduled for M-F with the following times based on direction of traffic:
 - ☐ WB USH 12 – 7P to 5A
 - ☐ EB USH 12 – 8P to 6A

- ☐ Ramp from NB IH 39 to EB USH 12 – 8P to 6A
- ☐ Ramp from SB IH 39 to EB USH 12 – 8P to 6A
- Access to Millpond Road during this closure will be via **EB** US 12/18. Posted detour will be I-39 and County N.