

Weekly Construction Update: April 7th – April 14th

All lane restrictions and work operations are weather dependent and subject to change.

Two lanes remain open to traffic on West US 12/18 during daytime and nighttime hours, outside of temporary single lane closures. One lane remains open on East US 12/18 from Millpond Road to County AB, two lanes to the east.

County AB/US 12/18 Interchange

- Crews performed the following work:
 - Installed culvert pipe crossing under US 12/18 on west side of Millpond Rd intersection.
 - Continue bridge pier construction - poured pier cap.
 - Continue grading Maahic Way, County AB new alignment and interchange ramps on north side of US 12/18
 - Finished second boring for sanitary sewer crossing under US 12/18 west of County AB near Landfill Drive
 - Began installing FTMS conduit along Maahic Way
 - Setting and pulling lane closures as needed
- Upcoming work (weather permitting):
 - Continue constructing new Millpond Road from the existing Millpond Road intersection with US 12/18 east to County AB
 - Finish grading Maahic Way, north side of US 12/18 from County AB west.
 - Continue grading the roundabout area north of US 12/18
 - Finish bridge pier construction, grade median and install beam guard around pier columns. Once complete, will remove traffic shift through bridge work area.
 - Overnight full closures of US 12/18 between Millpond Road and County AB to install crossings for drainage pipes, water main and sanitary sewer.
- Scheduled lane/shoulder/ramp closures (Weather dependent):
 - (8A to 5P) – Daily WB US 12/18 left lane closure for deliveries and access to the median pier construction. Location is approx. 500' east of County AB. This will be active through 4/20.
 - Long term EB US 12/18 right lane closure for Millpond Road and US 12/18 outside shoulder work. Location is between the NB I-39 ramp to EB US 12/18 and the County AB/US 12/18 intersection. This will be active through Memorial Day.
 - Long term WB US 12/18 outside shoulder closures throughout the project limits. This will be active through the summer of 2023.
 - **Full overnight closures** of US 12/18 are scheduled for **4/17 - 4/21 and 4/24 – 4/28** with the following times based on direction of traffic:
 - ☐ WB US 12/18 – 7P to 5A
 - ☐ EB US 12/18 – 8P to 6A
 - ☐ Ramp from SB IH 39 to EB US 12/18 – 8P to 6A
 - Access to Millpond Road during this closure will **only** be from **the NB I-39 ramp to EB US 12/18 (Exit 142B)**. Posted detour will be I-39 and County N.