

Weekly Construction Update: April 14th – April 21st

All lane restrictions and work operations are weather dependent and subject to change.

Two lanes remain open to traffic on West US 12/18 during daytime and nighttime hours, outside of temporary single lane closures and overnight full closures for pipe crossings. One lane remains open on East US 12/18 from Millpond Road to County AB, two lanes to the east.

County AB/US 12/18 Interchange

- Crews performed the following work:
 - Installed culvert pipe and two water main casings under US 12/18 between Millpond Road and County AB.
 - Finished bridge pier construction and working on guardrail around the bridge pier.
 - Continue to grade County AB new alignment and interchange ramps on north side of US 12/18.
 - Continue working on FTMS conduit along Maahic Way
 - Setting and pulling lane closures as needed
- Upcoming work (weather permitting):
 - Continue constructing new Millpond Road from the existing Millpond Road intersection with US 12/18 east to County AB. Install storm sewer and watermain pipe.
 - Finish grading north side of US 12/18 from County AB west and continue grading the roundabout area north of US 12/18
 - Shift traffic back onto existing lanes, Monday night.
 - Overnight full closures of US 12/18 between Millpond Road and County AB to install crossings for drainage pipes, Monday and Tuesday nights.
 - Start working on the north abutment and MSE wall.
- Scheduled lane/shoulder/ramp closures (Weather dependent):
 - (8A to 5P) – Daily WB US 12/18 left lane closure for deliveries and access to the median pier construction. Location is approx. 500' east of County AB. This will be active through **4/24. This will switch to a right lane closure starting on Tuesday 4/25 through Memorial Day.**
 - Long term EB US 12/18 right lane closure for Millpond Road and US 12/18 outside shoulder work. Location is between the NB I-39 ramp to EB US 12/18 and the County AB/US 12/18 intersection. This will be active through Memorial Day.
 - Long term WB US 12/18 outside shoulder closures throughout the project limits. This will be active through the summer of 2023.
 - **Full overnight closures** of US 12/18 are scheduled for **4/24 & 4/25** with the following times based on direction of traffic:
 - ☐ WB US 12/18 – 7P to 5A
 - ☐ EB US 12/18 – 8P to 6A
 - ☐ Ramp from SB IH 39 to EB US 12/18 – 8P to 6A
 - ☐ Ramp from County N to WB US 12/18 – 7P to 5A
 - Access to Millpond Road during this closure will **only** be from **the NB I-39 ramp to EB US 12/18 (Exit 142B)**. Posted detour is I-39 and County N.
 - County AB, Femrite Drive, Siggelkow Road and Vilas Road are all **open** to local traffic during the overnight full closures of US 12/18.