

US 14 Reconstruction Project

Mazomanie, Dane County

April 9, 2021

Project Begins Monday, April 19, 2021

Roadway reconstruction, sidewalk construction, storm sewer upgrades and traffic signal installation

Project information

The US 14 Project, between Walter Road and County KP, in Mazomanie will address deteriorating pavement conditions and substandard pedestrian accommodations.

Planned improvements include: storm sewer, grading, aggregate, curb and gutter, asphalt pavement, street lighting, sidewalk, and traffic signals at the Brodhead Street intersection.

Traffic impacts

Construction is expected to begin Monday, April 19, 2021. Message boards will be placed along US 14 to notify motorists of the upcoming project. Be sure to watch for updates and signs as construction begins.

- Traffic will be maintained on temporary pavement on US 14 for the duration of the project except during three-week closure in June.
- US 14 will be closed for a three-week duration to install storm sewer on the east end of the project.
- Traffic will be detoured on WIS 60, US 12 and WIS 78.
- Pedestrian access will be maintained at the Brodhead Street intersection during construction.
- Access to businesses and residential driveways will be maintained during the project. The project contractor will notify business/property owners two days in advance of work that may require access to be closed or limited.

Project website

projects.511wi.gov/us14/

Project contacts

Tadd Owens, P.E.
Consultant Project Engineer
tadd.owens@daarcorp.com
(608) 617-5460

Greg Brecka, P.E.
WisDOT Project Manager
gregory.brecka@dot.wi.gov
(608) 516-6524

Anticipated project schedule

April 19, 2021: Construction begins, building temporary widening and travel lanes.

May 2021: Work on eastbound US 14 storm sewer, grading, curb and gutter and paving.

Mid-June 2021: Close US 14 for three (3) weeks to install storm sewer on east side of project. Work continues on eastbound US 14.

July 2020: Work on westbound US 14 storm sewer, grading, curb and gutter and paving.

August 2021: Remove temporary pavement, pave final surface of US 14, pave side roads, painting, signing, and finishing roadway.

September 2021: Construction expected to be complete (based on 75 working day duration)



Maps

Project location:




For additional information on the project contact:

WisDOT Southwest Region
2101 Wright St
Madison, WI 53704

Greg Brecka
Project Manager
Phone: (608) 245-2671
gregory.brecka@dot.wi.gov

Steve Theisen
Communications Manager
Phone: (608) 884-1230
steven.theisen@dot.wi.gov

Detour during 3-week US 14 closure:



Mission statement:

To provide leadership in the development and operation of a safe and efficient transportation system.