



# US 18/151 (Town Hall Road to Fitchrona Road)

## Weekly Construction Update: 4/21 – 4/28

### WORK ONGOING & RECENTLY COMPLETED:

- All lane closures and work currently taking place is between Town Hall Road and West Verona Avenue
- Removal and asphalt paving of the EB outside shoulder
- Removal of the WB median shoulders. Paving is ongoing and will be completed early next week.
- Traffic switch for EB traffic from an outside lane closure to an inside lane closure completed Friday, April 21

### UPCOMING WORK:

- Removal and paving of the EB median shoulder
- Concrete base patching and bridge approach slab replacements for the median lanes

### TRAFFIC & ACCESS IMPACTS:

- See page 2 for the 10-day outlook of anticipated lane closures
- The EB outside lane closure was switched to an inside closure this morning and will remain closed for the week
- The WB inside lane will remain closed for the week
- No ramp closures are scheduled for the week
- Nightly lane closures (7pm-6am) from West Verona Avenue to Fitchrona Road are tentatively scheduled to start on Monday, May 1
- Access to all driveways and side roads will be maintained at all times



*Photo above: Crews paving the EB outside shoulder just east of CTH G/ Dairy Ridge Road*

### **For more information, contact:**

Dustin Hunt  
US 18/151 Project Engineer  
(608) 286-9226 | [dhunt@HNTB.com](mailto:dhunt@HNTB.com)

Cody Kammerzelt  
US 18/151 WisDOT Project Manager  
(608) 219-1331 | [Cody.Kammerzelt@dot.wi.gov](mailto:Cody.Kammerzelt@dot.wi.gov)



# US 18/151 (Town Hall Road to Fitchrona Road)

## Anticipated Lane Closures - 10-Day Outlook

FRI, 4/21					
SAT, 4/22					
SUN, 4/23					
MON, 4/24					
TUE, 4/25					
WED, 4/26					
THU, 4/27					
FRI, 4/28					
SAT, 4/29					
SUN, 4/30					

Note: these lane closures are weather dependent and subject to change.

= Lane Closed



## Project Location

Project I.D. 1204-08-35/65  
Mount Horeb - Madison  
(Town Hall Road to CTH PD)  
USH 18  
Dane County

