



# US 18/151 (Town Hall Road to Fitchrona Road)

## Weekly Construction Update: 7/21 – 7/28

---

### Town Hall Road to West Verona Avenue Interchange

#### WORK PROGRESS:

- Final intersection pavement, gravel shoulders, and pavement markings are ongoing
- Improvements to the ramps at the CTH PD EB on/off ramps, CTH PD WB off ramp and CTH G WB on/off ramps are scheduled to occur in early August under 8-day ramp closures

#### TRAFFIC & ACCESS IMPACTS:

- Lane closures are scheduled to end on Wednesday, July 26, and US 18/151 will be fully open to traffic for this section of the project. See page 3 for the 10-day outlook of anticipated lane closures
  - Ramp Closures:
    - The CTH G EB on-ramp and EB off-ramp will reopen on Saturday, July 22
    - The CTH PD WB on-ramp will reopen on Saturday, July 22
    - No other ramp closures are scheduled for this week
- 

### West Verona Avenue Interchange to CTH PB

#### WORK PROGRESS:

- Work for this section of the project is scheduled to begin on Wednesday, July 26

#### TRAFFIC & ACCESS IMPACTS:

- Long term single lane closures are scheduled to begin on Wednesday, July 26
- 

### CTH PB to Fitchrona Road

#### WORK PROGRESS:

- Concrete pavement patching for the WB outside lane is ongoing
- Concrete pavement replacement for the EB inside lane is ongoing

#### TRAFFIC & ACCESS IMPACTS:

- Long term single lane closures will continue. See page 4 for the 10-day outlook of anticipated lane closures
- Ramp Closures:
  - The on-ramp from Williamsburg Way to WB US 18/151 will remain closed until mid-November
  - No additional ramp closures are anticipated for the week



# US 18/151 (Town Hall Road to Fitchrona Road)

## Weekly Construction Update: 7/21 – 7/28



*Photo above:* Crews continue finishing items just west of CTH PD. All lanes of US 18/151 from CTH G to Mount Horeb are scheduled to reopen on Wednesday, July 26

**For more information, contact:**

Dustin Hunt  
US 18/151 Project Engineer  
(608) 286-9226 | [dhunt@HNTB.com](mailto:dhunt@HNTB.com)

Cody Kammerzelt  
US 18/151 WisDOT Project Manager  
(608) 219-1331 | [Cody.Kammerzelt@dot.wi.gov](mailto:Cody.Kammerzelt@dot.wi.gov)



# Town Hall Road to West Verona Avenue Interchange

Anticipated Lane Closures - 10-Day Outlook

	WB/SB US 18/151		EB/NB US 18/151	
<b>FRI, 7/21</b>				
<b>SAT, 7/22</b>				
<b>SUN, 7/23</b>				
<b>MON, 7/24</b>				
<b>TUE, 7/25</b>				
<b>WED, 7/26</b>				
<b>THU, 7/27</b>				
<b>FRI, 7/28</b>				
<b>SAT, 7/29</b>				
<b>SUN, 7/30</b>				

Note: these lane closures are weather dependent and subject to change.

= Lane Closed



# CTH PB to Fitchrona Road

Anticipated Lane Closures - 10-Day Outlook

	WB/SB US 18/151		EB/NB US 18/151	
<b>FRI, 7/21</b>				
<b>SAT, 7/22</b>				
<b>SUN, 7/23</b>				
<b>MON, 7/24</b>				
<b>TUE, 7/25</b>				
<b>WED, 7/26</b>				
<b>THU, 7/27</b>				
<b>FRI, 7/28</b>				
<b>SAT, 7/29</b>				
<b>SUN, 7/30</b>				

Note: these lane closures are weather dependent and subject to change.

= Lane Closed



