



US 18/151 (Town Hall Road to Fitchrona Road)

Weekly Construction Update: 6/16 – 6/23

Town Hall Road to West Verona Avenue Interchange

WORK PROGRESS:

- Upper layer asphalt paving for the inside lanes is ongoing

TRAFFIC & ACCESS IMPACTS:

- Long-term single lane closures will continue. See page 3 for the 10-day outlook of anticipated lane closures
 - Access to all driveways and side roads will be maintained at all times
 - **NOTE:** the speed limit will be reduced to 55 mph when workers are present in the work zone. Speed limit signs through this section of the project will be changed daily when work is occurring.
 - Ramp Closures:
 - No ramp closures are anticipated for the week
 - The CTH G EB on-ramp and EB off-ramp are scheduled to be closed from July 7 – July 13
-

West Verona Avenue Interchange to CTH PB

WORK PROGRESS:

- No work anticipated for this section of the project until early July

TRAFFIC & ACCESS IMPACTS:

- Lane closures will not occur in this section of the project until the long-term lane closures from Town Hall Road to the West Verona Avenue Interchange are removed.
-

CTH PB to Fitchrona Road

WORK PROGRESS:

- Traffic was switched into the outside lane so that work on the inside lane could begin
- Concrete pavement patching is scheduled to begin on Monday, 6/19

TRAFFIC & ACCESS IMPACTS:

- Long term single lane closures will remain in place until mid-November. See page 4 for the 10-day outlook of anticipated lane closures
- **NOTE:** the speed limit has been reduced to 55 mph through this section of the project. The 55 mph speed limit will remain in place 24 hours per day, 7 days per week until all work is completed in this section of the project.
- Ramp Closures:
 - The on-ramp from Williamsburg Way to WB US 18/151 will remain closed until mid-November
 - No additional ramp closures are anticipated for the week



US 18/151 (Town Hall Road to Fitchrona Road)

Weekly Construction Update: 6/16 – 6/23




Photo above: Crews preparing the shoulders for staged traffic near the East Verona Avenue EB on-ramp

For more information, contact:

Dustin Hunt
US 18/151 Project Engineer
(608) 286-9226 | dhunt@HNTB.com

Cody Kammerzelt
US 18/151 WisDOT Project Manager
(608) 219-1331 | Cody.Kammerzelt@dot.wi.gov



Town Hall Road to West Verona Avenue Interchange

Anticipated Lane Closures - 10-Day Outlook

| | SB/WB US 18/151 | | | NB/EB US 18/151 | |
|-----------|-----------------|--|--|-----------------|--|
| FRI, 6/16 | | | | | |
| SAT, 6/17 | | | | | |
| SUN, 6/18 | | | | | |
| MON, 6/19 | | | | | |
| TUE, 6/20 | | | | | |
| WED, 6/21 | | | | | |
| THU, 6/22 | | | | | |
| FRI, 6/23 | | | | | |
| SAT, 6/24 | | | | | |
| SUN, 6/25 | | | | | |

Note: these lane closures are weather dependent and subject to change.

= Lane Closed



CTH PB to Fitchrona Road

Anticipated Lane Closures - 10-Day Outlook



| | SB/WB US 18/151 | | NB/EB US 18/151 | |
|-----------|-----------------|--|-----------------|--|
| FRI, 6/16 | | | | |
| SAT, 6/17 | | | | |
| SUN, 6/18 | | | | |
| MON, 6/19 | | | | |
| TUE, 6/20 | | | | |
| WED, 6/21 | | | | |
| THU, 6/22 | | | | |
| FRI, 6/23 | | | | |
| SAT, 6/24 | | | | |
| SUN, 6/25 | | | | |

Note: these lane closures are weather dependent and subject to change.

= Lane Closed

Project Location

Project I.D. 1204-08-35/65
Mount Horeb - Madison
(Town Hall Road to CTH PD)
USH 18
Dane County



Legend

- Long term lane closures anticipated to remain until early July
- Long term lane closures anticipated to remain until mid-November
- Long term lane closures anticipated from early July to mid-November

