



State Project ID: 5845-16-77
US 51
Larson Beach Rd to Voges Rd
Dane County

Update Date: October 13, 2025

Project Weekly Update (US 51 Construction)

General Project Information – The US 51 project includes replacing the existing concrete pavement on US 51 northbound and southbound between Larson Beach Road and Voges Road. Reconstructing the US 51 southbound bridge over Taylor Road, Lower Yahara River Trail and the Wisconsin and Southern Railroad. Constructing single lane roundabouts at the Siggelkow Road ramp terminals and the addition of auxiliary lanes to US 51 north of Siggelkow Road. The project includes removals, excavations, base aggregate, concrete pavement, HMA pavement, concrete curb and gutter, concrete sidewalk, bridge and retaining wall structures, storm sewer, MGS guardrail, temporary shoring, erosion control, traffic control, restoration, pavement marking, permanent signing and street lighting.

Project Schedule - Overall Completion Date: November 21, 2025

Current Stage / Traffic Impacts: Stage 3/Stage 2C - Work entails the construction of the US 51 northbound lanes and associated US 51 ramps at the Siggelkow Rd. interchange and the northern portion of Siggelkow Rd. (between Terminal Dr. and Paulson Rd./Triangle St.).

- US 51 traffic will remain in its current configuration (shifted to the new southbound lanes in a bi-directional traffic configuration) until approximately mid-November 2025.
- The US 51 northbound exit and entrance ramp at the Siggelkow Rd. interchange will remain closed to traffic.
- The US 51 southbound exit ramp at the Siggelkow Rd. interchange is open for southbound US 51 traffic that would like to travel east or west on Siggelkow Rd.
- Eastbound Siggelkow Rd. is open to through traffic. Westbound Siggelkow Rd. will remain closed to through traffic between Paulson Rd./Triangle St. and Terminal Dr. until approximately mid-November 2025 (See Attachment A).
- The US 51 southbound entrance ramp at the Siggelkow Rd. interchange has been opened to traffic. Southbound US 51 traffic should remain alert for merging ramp traffic.
- Pedestrian routes on Siggelkow Rd. (between Terminal Dr. and Triangle St./Paulson Rd.) will utilize the sidewalks on the south side of Siggelkow Rd. (See Attachment A).

Upcoming Stage / Traffic Impacts: Stage 4 - Stage 4 is scheduled to begin in November 2025. Stage 4 entails work activities in the median that will include removal of temporary crossovers, curb and gutter, guardrail installation and final restoration.

- During Stage 4 all US 51 traffic will be shifted to their respective northbound and southbound lanes with daily single lane closures required in both directions to complete work in the US 51 median.
- All US 51 exit and entrance ramps at the Siggelkow Rd. interchange will reopen.
- The Siggelkow Rd. roundabouts at US 51 will be completed and Siggelkow Rd. open to all traffic between Terminal Dr. and Triangle St./Paulson Rd.



Work this week (week of 10/13/2025)

- Crews will continue crushing/recycling the stockpiled existing concrete and asphalt pavement into roadway aggregates.
- Roadway excavation, storm sewer installation and placement of recycled aggregates for the northbound lanes of US 51 will be completed.
- Crews will begin roadway excavation and placement of aggregates on the north side of Siggelkow Rd.
- Construction of the retaining walls on the north side of Siggelkow Rd. will be completed.
- Expansion joint, wing wall and bridge deck repairs will be completed on the existing overpass structures for the northbound lanes of US 51.

Work scheduled for the next week (week of 10/20/2025)

- Crews will complete crushing/recycling the stockpiled existing concrete and asphalt pavement into roadway aggregates.
- Installation of mainline concrete pavement for the northbound lanes of US 51 and associated ramps at the Siggelkow interchange will begin.
- Crews will complete roadway excavation and placement of aggregates on the north side of Siggelkow Rd.
- Crews will begin placement of curb and gutter and sidewalk on the north side of Siggelkow Rd.

Please be alert when traveling the US 51 corridor. Please also note that work is weather dependent and may be subject to change. Thank you in advance for your patience throughout the construction season.

Contact information


Kevin Drunasky, WisDOT - Project Manager
Email: kevin.drunasky@dot.wi.gov

Dave Eisentraut, Strand Associates, Inc.- Project Leader
Email: david.eisentraut@strand.com

If you would like to be added or removed from the weekly update distribution list, please email your name and email address to david.eisentraut@strand.com.

Project Website

<https://projects.511wi.gov/us51-larsonvoges/>



Finish Grading US 51 Northbound Lanes



Stage 2C Construction Siggelkow Road

