



State Project ID: 5845-16-77  
USH 51  
Larson Beach Rd to Voges Rd  
Dane County

Update Date: March 10, 2025

## Project Weekly Update (USH 51 Construction)

### General Project Information –

The USH 51 project includes replacing the existing concrete pavement on USH 51 northbound and southbound between Larson Beach Road and Voges Road. Reconstructing the USH 51 southbound bridge over Taylor Road, Lower Yahara River Trail and the Wisconsin and Southern Railroad. Constructing single lane roundabouts at the Siggelkow Road ramp terminals and the addition of auxiliary lanes to USH 51 north of Siggelkow Road. The project includes removals, excavations, base aggregate, concrete pavement, HMA pavement, concrete curb and gutter, concrete sidewalk, bridge and retaining wall structures, storm sewer, MGS guardrail, temporary shoring, erosion control, traffic control, restoration, pavement marking, permanent signing and street lighting.

### Project Schedule:

- Overall Completion Date: November 21, 2025

Current Stage / Traffic Impacts: Stage 1 - Began on March 3, 2025. The Stage 1 work consists of mainline USH 51 base patching and installation of temporary guardrail in preparation for the next traffic stage.

- Stage 1 requires single lane closures on USH 51 northbound and median shoulder closures on USH 51 southbound.
- Side streets and USH 51 ramps at Siggelkow Road will remain open to traffic.

Upcoming Stage / Traffic Impacts: Stage 2 - Stage 2 is anticipated to begin on approximately March 10, 2025. Stage 2 entails the construction of USH 51 Southbound lanes, the new bridge structure over Taylor Road and the reconstruction of Siggelkow Road and Taylor Road. An overview of the Stage 2 work zones is included as Attachment A.

- All USH 51 traffic will be moved to existing north bound lanes in a bi-direction traffic configuration.
- The USH 51 northbound exit ramp and northbound entrance ramp at the Siggelkow Road interchange are scheduled to close on March 10, 2025 (See Attachment B).
- The USH 51 southbound entrance ramp at the Siggelkow Road interchange is scheduled to close on March 13, 2025 (See Attachment B).
- The USH 51 southbound exit ramp at the Siggelkow Road interchange will remain open to traffic for the duration of the construction project (See Attachment B).
- Taylor Road is scheduled to be closed on March 13, 2025, to allow for the demolition of the existing USH 51 overpass over Taylor Road. Please note that the east and west movements Siggelkow Road will be maintained for the entire duration of the Taylor Road closure.
- The Lower Yahara River Trail will be detoured on approximately March 13, 2025, to accommodate the construction of the new Taylor Road overpass. Detour signs and pavement markings indicating the detour route will be in place (See Attachment C).



### Work this week (week of 3/10/2025)

- Crews will install temporary barrier wall and perform the Stage 2 Traffic Switch.
- Crews will begin demolition of the existing Taylor Road overpass.

### Work scheduled for the next week (week of 3/17/2025)

- Crews will begin breaking and removing existing concrete pavements in the southbound lanes of USH 51 and at closed ramps at the Siggelkow interchange in preparation for crushing/recycling of the existing material into roadway aggregates.
- Crews will continue demolition of the existing Taylor Road overpass.

Please be alert when traveling the USH 51 corridor. Please also note that work is weather dependent and may be subject to change. Thank you in advance for your patience and understanding throughout the construction season.

### **Contact information**


Kevin Drunasky, WisDOT - Project Manager  
Email: [kevin.drunasky@dot.wi.gov](mailto:kevin.drunasky@dot.wi.gov)

Dave Eisentraut, Strand Associates, Inc.- Project Leader  
Email: [david.eisentraut@strand.com](mailto:david.eisentraut@strand.com)

If you would like to be added or removed from the weekly update distribution list, please email your name and email address to [david.eisentraut@strand.com](mailto:david.eisentraut@strand.com).

### **Project Website**

<https://projects.511wi.gov/us51-larsonvoges/>




# 2025 Construction – Stage 2

- Construction

- US 51 SB and bridge over Taylor Road
- Siggelkow Road and Taylor Road

- Traffic

- US 51 on existing NB
- Siggelkow Road or Taylor Road open





# 2025 Construction – Stage 2

(During Taylor Road Closure)



## Siggelkow Road

- Open to East/West Traffic
- SB off ramp open to East and West





**LEGEND:**

-  WORK AREA
-  PEDESTRIAN/BIKE DETOUR ROUTE