

# Stage 2 Construction Events

Verona Road (US 18/151): Fitchrona Road to Raymond Road  
Local roads: County PD (McKee Road), East Frontage Road, Fitchrona Road, Nesbitt Road, Williamsburg Way



## Plan Ahead.

### Spring 2019 – Fall 2020


- Reconstruct and expand Verona Road to three lanes between Raymond Road and County PD
- Verona Road bridges over County PD
- Reconstruct and expand County PD to three lanes from Hard Rock Road to Commerce Park Drive

### Fall 2016 – Fall 2017

- Reconstruct Nesbitt Road and the East Frontage Road
- Construct eastbound interchange ramps at County PD and Williamsburg Way
- Construct Fitchrona Road between County PD and King James Way
- Construct Williamsburg Way and Anton Drive roundabout

### Summer 2017 – Summer 2019

- Reconstruct Verona Road south of County PD, including the County PD interchange ramps
- Construct westbound interchange ramps between County PD and Raymond Road
- Construct Williamsburg Way bridge over Verona Road
- Reconstruct Verona Road south of Raymond Road



[www.VeronaRoadProject.wi.gov](http://www.VeronaRoadProject.wi.gov)  
[Facebook.com/WIVeronaRoadProject](https://www.facebook.com/WIVeronaRoadProject)

