



# Project Update

WIS 164 Rehabilitation Project  
County Q to County E  
Washington County

April 11, 2019



Website Visit <https://projects.511wi.gov/wis164/>



The Wisconsin Department of Transportation continues construction progress. Initial erosion control has been established and tree clearing is underway north of Monches Rd.. Contractors will continue construction focus near Shady Lane with grading operations then moving north towards Hubertus Rd. at the end of the month.

## THREE WEEK LOOK AHEAD

### Week of April 15

- Continue & complete tree clearing south limit to WIS 167
- Strip topsoil – south project limits to Monches Rd.
- Roadway grading/excavation. Begin roadway cut/fill operations on WIS 164 adjacent to Shady Lane.
- Hauling excavation to waste site across from ShadyLn
- Crushing/screening operation mobilizes to begin aggregate production north of roadway cut between Monches Rd. and Wooded Hills Bible Church
- Continue installation of erosion control County Q to WIS 167

### Week of April 22

- Excavation and aggregate production north of Monches Rd
- Continue grading and excavation along WIS 164 adjacent to Shady Lane.
- Cross culvert installation near south project limits (target Wed. date 4/23). Begin driveway culverts south of Shady Ln.

### Week of April 29

- Continue excavation and aggregate production north of Monches Rd
- Complete grading/excavation adjacent to Shady Lane. Connection to Hanson Drive.
- Begin Retaining Wall construction – east side of WIS 164 across from Shady Lane cul-de-sac.
- Begin storm sewer installation, south project limits up to Hanson Drive
- Begin stripping topsoil at WIS 164/Hubertus Rd. roadway reconstruction

## TRAFFIC/ACCESS

- Hillside Rd. Traffic. The department is working to control volume and speeds of traffic on Hillside Rd and restrict left turn and through movements at County Q. Signing, law enforcement, and traffic control will continue to be evaluated/modified.
- Directional signing for local restaurants and other destinations will be installed the week of April 15. They're open!
- Shady Lane Access will remain from the south. Grading and culvert installations will make vehicle access difficult during daytime operations. Contractor and department will communicate any changes in advance and will utilize flaggers to direct access.
- Access to "The Preserve" should be via Preserve Way to Monches Rd.
- Grading and culvert installations will make north/south access from south limits to Monches Rd. difficult across the next three weeks. We appreciate your patience.
- Aggregate crushing operations will completely close WIS 164 north of Monches Rd
- Cross access at Monches, Elmwood, and Hubertus Rd remain open. Please STOP, and watch for crossing traffic.