

July 15 - July 20, 2024

Integrity Grading & Excavating (IGE) continued excavation for the new slopes and roadway along each side of STH 19 from Matz Road toward USH 12. Grading crew shaped topsoil to final elevations at various locations along STH 19.

IGE continued installing culvert pipes from Matz Road to USH 12, due to rain over the weekend, the large pipes east of Matz Road were completed on Thursday, 7/18. Crews also continued to install base aggregates on the new STH19 alignment, beginning from the west side of Matz Road and proceeding toward Whippoorwill Road. IGE will continue placing base aggregates on Saturday, July 20, 2024.

Larson Construction has removed all bridge materials from the new structure near the Town of Berry Town Hall. The bridge deck was sealed this week. The bridge will remain closed until the necessary grading work is completed at each side of the structure and the concrete approach pavement is installed. Weather permitting, the new bridge near the Town of Berry Town Hall will be opened the first week of August 2024.

West-Land Restoration seeded several slopes and installed final erosion control items at various locations along STH 19 from USH 12 to Matz Road

July 22 - July 26, 2024

IGE will continue grading mainline and placing aggregates from USH 12 toward Matz Road. Several sections of STH 19 require rehabilitation vs. complete reconstruction.

Rehabilitation work has begun along the shoulders where the existing STH 19 pavement is still in place, this work will continue during next week as well.

Culvert pipe installation will continue from USH 12 toward Matz Road, several culvert crossings exist in this section of STH 19 and the pipe crew is scheduled to be complete by the last week of July 2024.

Temporary and permanent erosion control items will be installed as needed.

July 29 - August 2, 2024

Concrete barrier wall construction will begin along STH 19 at various locations from CTH K to the east side of Whippoorwill Road

Grading work is scheduled to begin in Marxville