

# Bi-Weekly Construction Update: May 22<sup>nd</sup> – June 4<sup>th</sup>

All road closures and work operations are weather dependent and subject to change.

WIS 67 is closed from WIS 60 to West County S to thru traffic. Posted detour via WIS 60, WIS 26 and WIS 33 is in place. Local traffic is encouraged to reduce speeds and use caution within the work zone.

- Crews performed the following work:
  - Completed culvert replacements and restoration
  - Installed curb and gutter from Belisle Road to Wildcat Road
  - Started mainline milling and paving the lower lift from Belisle Road to County N/Oak Lawn Road
  - Install temporary pavement markings after paving
- Upcoming work (weather permitting):
  - Continue milling and paving the lower lift of HMA and start the upper lift south of Iron Ridge
  - Install temporary pavement markings after paving
  - Start placing the new gravel shoulder on finished sections of roadway

## Notable dates:

**May 26<sup>th</sup>** – Reach out meeting scheduled for 5:30 to 6:30 PM at the Iron Ridge Community Center to discuss upcoming work and closures.

**June 7<sup>th</sup>** – Railroad crossing work is scheduled to replace the crossing north of Iron Ridge on WIS 67. The crossing will be impassable for traffic. Duration of this closure is planned for 4 days.