



# Construction Update – March 12, 2026

<b>Highway and project ID</b>	STH 78 (5590-05-71)
<b>Project limits, location</b>	Argyle- Mount Horeb Lien Court to North Junction CTH H
<b>Project length</b>	7.46 miles
<b>Overall schedule</b>	March 2, 2026 – Sept.4, 2026
<b>Project contact</b>	Joseph Gruenhagen Consultant Project Leader CORRE <a href="mailto:jgruenhagen@correinc.com">jgruenhagen@correinc.com</a> (715) 305-1184

**Note:** Updates are shown in red below.

**Project Description:** The work under this contract shall consist of asphaltic milling, excavation common, HMA pavement, concrete curb and gutter, curb amp improvements, sidewalk, storm sewer,, traffic control, pavement marking, Guardrail Replacements and all incidental items necessary to complete the work as shown on the plans and included in the proposal and contract.

**Overall traffic impacts/holiday work restrictions:** STH 78 will be closed to through traffic during the reconstruct portion of the work There is an official signed detour for the project that used STH 78, STH 81 and STH 11, STH 69 and STH 39. Emergency access will always be maintained through the work zone for the duration of the project. There are several provisions regarding the maintenance of local and pedestrian traffic through the construction zone during the duration of the project.

The following holiday and special event work restrictions are contained in the contract. No work will occur during the following dates/times that will impede the free flow of traffic:

- From noon Friday, May 22, 2026 to 6:00 AM Tuesday, May 26, 2026 for Memorial Day
- From noon Friday, July 3, 2026 to 6:00 AM Monday, July 6, 2026 for Independence Day
- From noon Friday, September 4, 2026 to 6:00 a.m. Tuesday, September 8, 2026 for Labor Day

**Work completed since last update:**

**Anticipated work schedule for next week:** The project will be removal of concrete pavement and installing storm sewer Between Cross Street and Prospect Street in Blanchardville, WI.

STH 78 is closed to through traffic in the work zones and will remain this way until July 10<sup>th</sup> 2026. From July 10<sup>th</sup> until September 4<sup>th</sup> there will be lane closures under flagging. There is a signed detour in place during all construction.