


ZOO INTERCHANGE CONSTRUCTION FORECAST

MON


7/16



- Overnight full closure of I-41/894 Northbound at Greenfield Avenue
- Overnight full closure of I-41 Southbound at Watertown Plank Road
- Overnight full closure of I-94 Westbound to I-41 Northbound
- Overnight full closure of I-94 Eastbound to I-41 Northbound
- Overnight full closure of I-43 Northbound to I-43/894 Eastbound in the Hale Interchange

TUE


7/17



- Overnight full closure of I-41/894 Northbound at Greenfield Avenue
- Overnight full closure of I-41 Southbound at Watertown Plank Road
- Overnight full closure of I-94 Westbound to I-41 Northbound
- Overnight full closure of I-94 Eastbound to I-41 Northbound
- Overnight full closure of I-43 Northbound to I-43/894 Eastbound in the Hale Interchange

WED

7/18



- Overnight full closure of I-94 Westbound at 84th Street
- Overnight full closure of I-41 Southbound at Watertown Plank Road

THU


7/19



- Overnight full closure of I-94 Westbound at 84th Street
- Overnight full closure of I-41 Southbound at Watertown Plank Road

FRI

7/20



- Overnight full closure of I-41 Southbound at Watertown Plank Road
- Overnight full closure of I-94 Eastbound at Moorland Road

SAT

7/21



SUN

7/22



* Schedule subject to change. Always check for a revised schedule on zooic.org prior to departure.



CLOSURE

LANE
RESTRICTION

DEMOLITION

MISC.
WORK

HEAVY
TRAFFIC

MEDIUM
TRAFFIC

LIGHT
TRAFFIC



/wizoointerchange



@WIZOOIC

