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I-39/90 CORRIDOR MAP
CY 2018 CONSTRUCTION & STAGING

BASE SCHEDULE

1005-10-71/72*
------------------------------------

Rock River Bridges
Mainline Recsontruction 
Carry over Construction
Complete:  Summer 2018

*1003-10-76/81 Quantities included in 2017 map
*1003-10-84 Quantities included in 2017 map
*1005-10-71/72 Quantities included in 2016 map
*1005-10-76 Quantities included in 2017 map
*1007-11-81 Quantities included in 2017 map

#

#

1003-10-76/81*
----------------------------------------

Mainline Reconstruction
Carry over Construction
Complete:  Spring 2020

#

#

#

#

1007-11-74
---------------------------------------------
Mainline Reconstruction (SB)

Let Date:  Dec. 12, 2017
Start:  Spring 2018

Complete:  Fall 2018

1005-10-76* &
1003-10-84*

----------------------------------------
Mainline Reconstruction
Carry over Construction
Complete:  Spring 2020

#

#

#

#

1007-11-81*
---------------------------------------------

Mainline Reconstruction
Carry over Construction

Complete:  Fall 2018

1007-11-71/76
---------------------------------------------
Mainline Reconstruction (NB)

Let Date:  Jan. 9, 2017
Start:  Spring 2018

Complete:  Fall 2018

1005-10-81
------------------------------------

Temporary Pavement Widening (NB)
Let: Mar. 13, 2018
Start: Spring 2018

Complete:  Fall 2018

1003-11-71
---------------------------------------------
Mainline Reconstruction (SB)

Let Date:  July 10, 2018
Start:  Summer 2018

Complete:  Summer 2019

1003-10-79
---------------------------------------------
I-43 Interchange (Off Alignment)

Let Date:  July 10, 2018
Start:  Summer 2018

Complete:  Summer 2019

LEGEND
Traffic on Existing Pavement 
in Correct Direction

Construction Adjacent to Existing Pavement
(Temp. Widening/Reconstruct of Alignment)

Traffic Counter-Directional
on Existing/Temporary Pavement

Traffic Counter-Directional
on New Pavement

Traffic on New Pavement 
in Correct Direction

No Traffic/Construct New Pavement

Crossover

PRELIMINARY SUBJECT TO CHANGE


